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INTRODUCTION 

The 2015 Emerson Park Master Plan is the most recent 
comprehensive park plan for Emerson Park in a long history 
of park planning efforts reaching back over fifty years. Over 
time, each Emerson Park Plan has contributed to park 
development, guiding decision making and managing 
incremental changes to this exceptional lakeshore park. The 
last Master Plan, prepared in 2000-2001, coincided with the 
planned reconstruction of the Emerson Park Seawall and 
related improvements along the Owasco River. The 2001 
plan was an exciting and extremely ambitious plan which 
included proposals for significant and expensive capital 
improvements. Although not formally adopted when 
presented to the County Legislature, a number of park 
improvements outlined in the plan have been completed 
and the considerable public and private investments made 
since 2001 have set the stage for the 2015 Master Plan.  

In October of 2013, the Cayuga County Parks Commission 
approached the County Planning Department requesting 
assistance with an update to the 2001 Master Plan that 
would build on these park improvements while providing a 
framework for identifying and pursuing future park 
programs and projects. The Parks Commission and the 
Planning Department felt strongly that the 2015 Master Plan 
should arise from meaningful public input and ideas, 
balanced by a pragmatic and realistic assessment of what 
could reasonably be accomplished. Finally, the Commission 
and staff sought to develop a Master Plan that carried broad 
public acceptance and support, positioning the Master Plan 
for consideration and formal adoption by the County 
Legislature. This 2015 Emerson Park Master Plan is a result 
of that effort. 

MAJOR GOAL OF THE PLAN 

The Parks Commission, in its dual role as both Master Plan 
Steering Committee and appointed County Parks 
Commission, worked with the Planning Department staff 
to frame an overarching goal to guide the development of 
the Master Plan: 

The Major Goal of the 2015 Master Plan is to deliver cost 
effective year-round park and recreation facilities and 
programs at Emerson Park that are attractive, well 
maintained, accessible, protective of natural resources, 
respectful of the park’s cultural history, and continue to 
provide memorable experiences for visitors of all ages from 
both inside and outside Cayuga County for many years to 
come. 

PLAN DEVELOPMENT – PUBLIC PARTICIPATION 

Chapter 3 of the Master Plan outlines the public 
participation process. From the outset, the Steering 
Committee and the Planning Staff were determined to 
undertake a public participation process for the 2015 
Master Plan that was open, engaged and interactive. The 
first step was to identify and meet with a collection of 
local leaders and Emerson Park stakeholders to inform 
them of the plan, and to solicit their assistance in 
developing and rolling out the public participation process. 

Ultimately, the stakeholder group and Steering Committee 
agreed that a series of well-attended and open public 
input meetings for the general public, held between April 
and August 2014, would provide a sound foundation for 
soliciting feedback about the park and the proposed 
Master Plan. Three (3) public participation meetings were 
held in 2014 with meetings on April 23rd, June 11th, and  

Figure 1: Photograph of Nick Colas, member of the Planning Staff, 

Figure 2: Photograph of all of the public input, notes, maps and 
proposed improvements gathered by staff prior to the August 22,2014 

meeting. 
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August 22nd. All of the public meetings were held in the early 
evening at 7:00 PM and, naturally, they were held at the 
Emerson Park Pavilion. The public meetings were energized 
and enthusiastic - with all ideas welcomed, discussed and 
recorded. Participation was high, with nearly everyone 
suggesting Park changes and recommending Park 
improvements and participants often adding personal 
stories and park memories along with constructive feedback 
on what they were hearing from others. 

The public outreach did not end with the public participation 
meetings. Staff expanded the opportunity for public 
participation through development of an online outreach 
program and establishment of an interactive project website 
allowing residents to submit ideas and concerns to the 
Planning Staff electronically. Finally, in an attempt to reach a 
younger demographic of park users, staff contacted IGNITE, 
the Cayuga County Young Professionals Group supported by 
the Chamber of Commerce, and asked to meet with the 
group to discuss the future of Emerson Park. The IGNITE 
group enthusiastically responded by not only meeting with 
staff, but agreeing to prepare and circulate a digital survey 
to its membership about their use of the park, garnering 
suggestions for improvements and ideas about making a 
revitalized Emerson Park responsive to younger users. 

THEMES FOR IMPLEMENTATION 
As discussed above, the major goal for the future of 
Emerson Park is to provide cost effective year-round park 
and recreation facilities and programs that are: attractive, 
well-maintained, accessible, protective of natural resources, 
respectful of the Park’s cultural history, and that continue to 
provide memorable experiences for visitors of all ages for 
many years to come.  The purpose of this Master Plan is to 
create a useful framework for assessing how various future 
proposals might fit into this community objective, not to 
provide a step-by-step design of Emerson Park. 

Chapter 4 outlines five (5) overarching “Themes for 
Implementation” that provide park staff, the Parks 
Commission, and other County officials with a common 
and consistent frame of reference when planning, 
designing, and constructing any new addition or alteration. 
The five themes are: 

1. Establish a design-focused approach to project 
development; 

2. Provide programming and marketing support for park 
programs and amenities; 

3. Establish and model environmentally sound design, practice 
and education; 

4. Address infrastructure and capital planning needs; and 

5. Incorporate public art, amenities and outdoor furniture. 

Collectively, these Themes for Implementation should be 
integrated into park planning practices and inform 
decisions regarding development of park programs and 
projects.  

THREE OVERARCHING GOALS 

The Master Plan identifies three (3) overarching goals for 
future development and programing at Emerson Park and 
all three goals build on Emerson Park’s strengths:  

1. To enhance and expand active recreational and cultural 
uses within the park. 

2. To protect the park’s natural setting and enhance passive 
recreational uses within the park. 

3. To add new amenities for expanded uses.  

For each of these three goals, the Parks Commission has 
identified several major projects to undertake, and each 
major project is supported with smaller sub-projects. 
Chapter 5, which might be considered the “core” of the 
Master Plan, presents and discusses each of these three 
goals in turn and includes a brief listing of all the proposed  

Figure 3: Aerial view of  Emerson Park over the Owasco River. 

Figure 4: View of the large willow tree and the seawall from Deauville 
Island. 



 

park projects and program developments included within 
the Master Plan. An illustrative concept plan showing the 
approximate locations of proposed projects appears on page 
22. 

KEY PLAN ELEMENTS 

Although the well-attended public participation process 
resulted in many projects and programs that support one or 
more of these three (3) overarching goals, the Parks 
Commission and staff have identified five (5) Key Priority 
Park Improvements we believe are essential to pursue first. 
Detailed in Chapter 6, the following “threshold projects” 
support each of the overall park development goals, 
collectively set the stage for expanded public amenities and 
increased park use, establishing a strong foundation on 
which the remaining projects and programs can build: 

1. Establish a parkwide bicycle and pedestrian pathway system 

2. Pavilion area playground relocation and expansion of 
playground at Deauville Island 

3. Deauville Island and Owasco Lakeshore beach area & 
swimming area upgrades 

4. Expand boater access and user base with seawall docks and 
pedestrian bridge 

5. Development and expansion of food concessions in the park 

IMPLEMENTATION MATRIX 

Chapter 7 presents a flexible matrix for implementing the 
twenty-one (21) main projects proposed by the Plan. Each of 
these projects has several key project components – or 
smaller sub-projects which, taken together, accomplish the 
larger project. Each project in the implementation matrix 
has been classified into one of four priority levels based on 
their immediate importance, impact and scope of work 
needed to develop the project.  

 

The first priority level, Key Plan Element, categorizes the 
projects that should be undertaken first and represent the 
“threshold projects” discussed above. More detail on 
these five (5) projects is provided in Chapter 6. The second 
priority level, Primary Plan Element, categorizes projects 
that are still a high priority and should be undertaken at 
the beginning of the implementation process for this plan, 
but after the Key Plan Elements have been established. 
There are six (6) projects in this priority level. 

The third priority level, Support Plan Element, categorizes 
seven (7) projects and programs that either already exist 
and function fairly well, but that could benefit from 
additional support and enhancements from the County; or 
once established will provide support amenities for park 
users and the overall function of the park. The fourth and 
final priority level, Provisional Plan Element, categorizes 
three (3) projects that are larger in scope, including the 
time required for design and construction, than the other 
projects recommended in the plan. 

The implementation matrix purposefully does not include 
specific time frames for completion beyond the stated 
priority ranking, allowing for flexibility in project 
development as funding opportunities become available. 

ALIGNMENT WITH LOCAL AND REGIONAL PLANS 

It is important that the Emerson Park Master Plan support 
the overall goals and objectives of both local and regional 
plans such that successful implementation of the Master 
Plan yields benefits beyond the park’s boundaries. The 
2015 Emerson Park Master Plan has taken into 
consideration the following local and regional planning 
efforts: 

Central New York Regional Economic Development 
Council Strategic Plan for Transforming the Region. 
The 2015 Emerson Park Master Plan has been carefully  
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Figure 5: Example of amenities and landscaping along a park path 
system.  

Figure 6: Existing and conceptual schematic of the approximate 



 

linked to the CNY REDC Strategic Plan and is particularly 
related to one of the three priority goals established to 
guide the region’s collective actions, namely the goal of 
“Strengthening Targeted Industry Concentrations that 
Leverage Unique Assets”. More specifically, the 2015 
Emerson Park Master Plan and its projects support an 
industry cluster identified as critical to the region’s growth 
and transformation: the one-billion dollar tourism industry 
in Central New York. Further, the Master Plan also 
strengthens Cayuga County’s urban core, a second priority 
goal of the CNY REDC Strategic Plan. By enhancing the built 
environment and improving quality of life, the 2015 Master 
Plan will help create the underlying foundations that 
support the region’s growth.  

Cayuga Economic Development Agency Strategic Plan. 
The Cayuga County Strategic Economic Development Plan, 
created by the Cayuga Economic Development Agency 
(CEDA) in 2011, placed a high priority on developing the 
County’s tourism assets, including attracting more overnight 
visitors and increasing occupancy tax revenues; increasing 
visitor spending on lodging, recreation, food & beverage, 
retail and transportation; increasing tourism employment; 
generating local and state tax revenue; and providing tax 
relief for Cayuga County households. The 2015 Emerson 
Park Master Plan supports all of these goals, and each are 
consistent with the principles of economic development. In 
fact, one of the most important aspects of tourism as 
economic development is that it brings in outside dollars to 
be spent locally, and in doing so, it allows businesses that 
could not survive by relying strictly on local customers to 
supplement their income. 

City of Auburn Comprehensive Plan.  
The City of Auburn Comprehensive Plan (2009) specifically 
sites the economic development potential embedded in the 
Owasco River, the source of which originates at Emerson  

Park. The Comprehensive Plan further acknowledges that, 
while the Owasco River may not attract many visitors, a 
well-designed park system can and should be a regional 
draw. The Comprehensive Plan’s goals relative to park 
development and the Owasco River include: connecting 
people to the Owasco River; leveraging the Owasco River 
as an economic asset for the community; and improving 
and maintaining the Owasco River as an environmental 
resource. The 2015 Emerson Park Master Plan supports 
and compliments these Comprehensive Plan goals, with 
expanded access to the Owasco River, development of 
park assets between the Owasco River and Owasco Lake, 
and connecting Emerson Park and Owasco Lake to the City 
of Auburn via the Owasco River Trail. 

CONCLUSION 

This Master Plan for Emerson Park, developed with 
significant input and support from the public, park users 
and park advocates, presents a goal-oriented framework 
for realizing comprehensive park improvements and 
future growth for the benefit of Cayuga County residents 
and visitors alike.  Guided by overarching “themes for 
implementation” the Master Plan presents twenty-one key 
projects that build on existing park strengths while 
focusing on three interrelated goals: (1) Enhance and 
Expand Active Recreational and Cultural Uses within the 
Park; (2) Protect the Park’s Natural Setting and Enhance 
Passive Recreational Uses; and (3) Provide New Amenities 
for Expanded Uses. Benefiting from the significant 
investment of public and private resources over the last 
fifteen years, the 2015 Emerson Park Master Plan provides 
Cayuga County with an unprecedented opportunity to 
preserve the Park’s natural beauty, build on its untapped 
strengths, and invest in Emerson Park’s future growth and 
potential. 
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“Cayuga County Director of Planning and 
Economic Development Steve Lynch told 

attendees their input was essential for "the 
preparation and adoption of a renewed set of 
goals and objectives." Ideally, these would be 

achievable in five years.” 

 
 “Lynch said the scope and methodology of the 

park's future improvements relies upon 
responsible public input. He emphasized ideas 
should keep several priorities in mind, chiefly, 

cost efficiency, year-round accessibility, 
protection of natural resources, respect for park 

history and attractive facilities.” 

Quotes from The Auburn Citizen news coverage by reporter Carrie 
Chantler of the June 11, 2014 meeting, published June 12, 2014 in the 
article Could a miniature golf course be in Emerson Park’s future? 

Figure 7: Concept Plan of Emerson Park showing the approximate 
location of proposed amenities referenced in the plan. 



EMERSON PARK MASTER PLAN 

Figure 8: View of the Owasco River looking toward the lake from the pedestrian bridge that connects to Deauville Island.  
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Figure 9: Map of the existing park layout, structures, and the names of areas in the park that are referenced in this plan.  
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1. INTRODUCTION 
ROLE OF THE MASTER PLAN 

From the late 1940’s when Fred L. Emerson donated Enna 
Jettick Park to Cayuga County for the future use and 
enjoyment of Cayuga County residents and visitors, at least 
a half-dozen full park plans have been prepared to shape the 
future growth and improvement of Emerson Park. Many of 
the park improvements we see today are a direct result of 
these park planning efforts as public and private leaders in 
Cayuga County have championed park projects, bringing 
them from concept to reality. 

The most recent park planning effort was undertaken in 
2000-2001, when the 2001 Emerson Park Master Plan was 
prepared and presented to the public in concert with the 
design and construction of the Emerson Park Seawall and 
related park improvements. Although the 2001 Master Plan 
presented an imaginative and ambitious vision for the future 
of the park, it was also a very capital intensive plan that 
failed to secure the full support of the County Legislature 
and was never formally adopted. 

In October of 2013, the Cayuga County Parks Commission 
approached the County Planning Department requesting 
assistance with an update to the 2001 Master Plan that 
would build on park improvements set in place since 2001 
while providing a framework for identifying and pursuing 
future park programs and projects. The Parks Commission 
and the Planning Department felt strongly that the 2015 
Master Plan should arise from significant public input and 
ideas, balanced by a pragmatic and realistic assessment of 
what could reasonably be accomplished. Finally, the 
Commission and staff sought to develop a Master Plan that  
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carried broad public acceptance and support, positioning 
the Master Plan for consideration and formal adoption by 
the County Legislature. This 2015 Emerson Park Master 
Plan is a result of that effort. 

A consistent theme that emerged from an engaged public 
participation process was that future projects and 
programs for Emerson Park should build upon Emerson 
Park’s strengths and focus on three (3) overarching Master 
Plan Goals: 

1. Enhance and Expand Active Recreational and Cultural Uses 
in the Park; 

2. Protect the Park’s Natural Setting and Enhance Passive 
Recreational Uses; and 

3. Add New Amenities for Expanded Uses. 

The Master Plan document can generally be divided into 
two parts. The first part, consisting of Chapters 2 through 
4, sets the stage for the Plan, providing an overview of the 
Park’s history and background, documenting the public 
participation process and framing a set of five (5) Themes 
for Implementation. The second part of the Plan, 
presented in Chapters 5 through 7, is perhaps the core of 
the Master Plan. Chapter 5 provides an overview of each 
proposed project or program, categorized under the three 
Master Plan Goals listed above. Chapter 6 details five (5) 
Key Plan Elements – or “priority projects” selected from 
Chapter 5, and outlines the tasks necessary to carry these 
priority projects forward. Chapter 7 presents an 
Implementation Plan, listing twenty-one main projects in 
the form of a flexible matrix divided into four priority 
levels based on their immediate importance, impact and 
scope of work needed to develop the project. 

Overarching Master Plan Goals 

 Enhance and Expand Active 
Recreational and Cultural Uses in 
the Park; 

 Protect the Park’s Natural Setting 
and Enhance Passive Recreational 
Uses; and 

 Add New Amenities for Expanded 
Uses. 



 

The Parks Commission, Parks and Planning Department Staff 
would like to extend their thanks to the broad range of park 
users and advocates who actively and enthusiastically 
participated in the development of the 2015 Emerson Park 
Master Plan. The public participation process provided an 
exceptional forum for park users and the general public to 
come together, understand Emerson Park as it is today, 
build on the park’s strengths and establish a clear set of 
overall goals to guide the future development of this 
outstanding lakeshore park. With the significant investment 
of public and private resources into park infrastructure and 
facilities over the last fifteen years, the 2015 Emerson Park 
Master Plan provides Cayuga County with an unprecedented 
opportunity to preserve the Park’s natural beauty, build on 
its untapped strengths, and invest in its future growth and 
potential.  
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Figure 10: Existing pedestrian path along the Owasco River near the 
existing boat launch. 



 

2. BACKGROUND 
assembling deed records and by researching countless files 
at the Cayuga County Historian’s Office. Additional 
histories are available through published resources such as 
the book Postcard History Series: Owasco Lake by Mr. Paul 
K. Williams and Mr. Charles N. Williams, and the excellent 
“Images of America” series depicting local history, 
authored by Stephanie E. Przybylek and Peter Lloyd Jones 
and published by Arcadia Publishing. 

A brief overview of the early years of the park is provided 
below, with thanks and credit to the individuals 
mentioned above and others fascinated by our local 
history. For the sake of posterity and as an important 
benchmark for an official Cayuga County document, a 
more detailed timeline is provided in the Appendix. 

The modern development of the area we now refer to as 
Emerson Park began in the mid-1800s with New York State 
appropriating funds, creating the channel, and establishing 
Deauville Island in the general shape and outline as we see 
it today. During this time, the lakefront area was served by 
taverns, accommodations and attractions, from the “Two 
Mile House” tavern which was built in 1852 and operated 
for nearly four decades, to the development of Owasco 
Lake Park which opened July 1, 1889 on what is now 
Deauville Island. Leading up to the turn of the century, 
park amusements were developed on both sides of the 
channel, on the Island and on the lakeshore lands east of 
the channel, with savvy entrepreneurs competing for 
customers by adding new attractions in a lively, 
commercial game of one-upmanship. 

 

Figure 12: Postcard of the roller coaster on Lakeside Park adjacent 
to the Owasco River. 

Figure 11: Photograph of one of the first rides in operation at 
Lakeside Park. 
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A BRIEF HISTORY OF EMERSON PARK 

Master Plans of any kind are an opportunity to create a 
connection between a shared past and a hoped-for future. 
In the case of Emerson Park, our shared past is written in 
the collective memory of many Cayuga County residents 
who grew up visiting the Park, riding the Merry-Go-Round 
and dancing to the sounds of Big Bands on the summertime 
shores of Owasco Lake. 

This section will briefly recount the modern development of 
Emerson Park from its early roots as the location for 
competing amusement parks: Lakeside Park vs. “Owasco 
Lake Park” or “Island Park”; on through the Enna Jettick 
years and the storied history of Deauville Island; and, to the 
final expansion and consolidation of its many separate parts 
into the Emerson Park we see today. 

While this stunning jewel on the northern shore of Owasco 
Lake has changed hands and fortunes many times over the 
intervening years with much of its heyday a result of private 
enterprise and civic good will, a constant theme in the 
development of Emerson Park is first and foremost as a 
place for recreation and relaxation for the people of Cayuga 
County. 

THE EARLY YEARS 

A relatively detailed timeline of the early years of the park 
can be assembled from various resources due to the 
dedication and work of local and regional historians and 
authors, including Ms. Laurel Auchampaugh. Ms. 
Auchampaugh has compiled the early story of the park by  



 

A “Coney-Island Atmosphere”, enhanced by the natural 
beauty of Owasco Lake, was the overriding theme in these 
early years as the park amusements were used to generate 
increased ridership on the Electric Trolley lines serving the 
park area. By the turn of the century, the area was in full 
swing with expansive amusements at the “Island Park” and a 
grand lakeside pavilion on Owasco Lake on the east side of 
the channel. With increased attendance, the Trolley was 
extended to White Bridge Road and the Auburn and 
Syracuse Electric Railway Company advertised that “all 
tracks lead to Lakeside Park” in an attempt to draw visitors 
from as far away as Syracuse and Rochester. 

THE ROARING TWENTIES THROUGH WWII 

During the rising prosperity of the twenties, both sides of 
the Owasco Channel were charging forward with 
entertainment, amusements and attractions that drew users 
to the park area from throughout Cayuga County and across 
the region. In the early 20’s, the Merry-Go-Round building 
was converted to a roller skating rink and by 1926 the Merry
-Go-Round building-rink was also used for Monday night 
boxing,  accommodating up to 800 fans. 

According to the histories laid out in their book Owasco 
Lake, authors Paul K. Williams and Charles N. Williams 
recount that the trolley line ceased to operate in 1930 and, 
with the impact of the Great Depression on leisure activities 
and amusements, Lakeside Park went bankrupt. It was at 
this time that Mr. Fred Emerson, owner of the Dunn and 
McCarthy Shoe Company in Auburn, purchased the park for 
$250,000 and renamed it Enna Jettick Park, after a line of 
women’s shoes that were manufactured at the Emerson’s 
factory in Auburn. 

Enna Jettick Park continued to operate as a haven for 
recreation and lakefront enjoyment up until World War II,  

when it was closed for several years due to government 
rationing programs. Enna Jettick Park closed for the last 
time in 1944 and at that time Mr. Fred Emerson decided to 
donate Enna Jettick Park, along with the lands east of NYS 
Route 38A bordering the Owasco County Club and 
residential homes, to Cayuga County. 

The June 12, 1944 Letter from Fred L. Emerson to the 
Cayuga County Board of Supervisors, offering to donate 
the park lands to the County, provides a valuable insight 
into Mr. Emerson’s intentions for generously donating 
these lakeshore lands to the residents of Cayuga County. 
The letter, which can be found in Appendix B, also offers a 
touchstone value that Planning Staff and the Steering 
Committee placed front and center when facilitating public 
discussions on the park’s future. 

“In all the country there is probably nothing that 

excels Central New York for just homey livable, 

loveliness, and the Finger Lakes region is one of its 

gems, and Owasco Lake, wholly within Cayuga 

County, is a gem amongst gems, yet there is not a 

foot of publicly owned land along Owasco’s shores, 

dedicated to the perpetual and free use of Cayuga’s 

citizens, for outings and leisurely wholesome 

enjoyment. 

If the people of Cayuga County desire to remedy 

this situation and I believe they do, I will have 

conveyed to the County the property known as 

Enna-Jettick Park.” 

Figure 14: 1938 aerial photograph of the park. 

Figure 13: Advertisement from the Auburn and Syracuse Electric 
Railway Company that was published in local papers after the rail system 

was extended to Lakeside Park. 

          Page   4 



 

PREVIOUS PARK PLANS 

Over the years, there have been a number of Park Plans 
created to help guide the development, expansion and 
operation of Emerson Park for the benefit of Cayuga County 
residents and visitors, including the following which were all 
reviewed at the start of this planning process: 

 1964 Cayuga County New York: Preliminary Plan: Park, 
Recreation and Open Space. Prepared for the (newly 
formed) Cayuga County Planning Board by Russell 
Duryea and Associates, Syracuse, N.Y., Landscape 
Architects and Urban Renewal Consultants. 

 1967-1968 Emerson Park Development Plan. Prepared 
for the Cayuga County Park Commission by George L. 
King, Landscape Architect and Land Surveyor. 

 1972 Owasco River Plan. Prepared by County Planning 
Staff, the Owasco River Sub-Committee and the Cayuga 
County Planning Board and presented to the Cayuga 
County Legislature in August, 1972. 

 1975 Emerson Park Development and Management 
Plan.  This Park Development and Management Plan was 
prepared by Cayuga County Planning Board staff with 
oversight and consultation by the Saratoga Associates, 
and under the guidance and assistance of the Cayuga 
County Recreation Commission and the Emerson Park 
Commission. 

 1998 Functional Plan for Emerson Park. This Plan was 
prepared by County Planning and Parks Department 
staffs, with the support and input of an active group of 
“citizen planners” who served on committees organized 
and dedicated to develop “sub-plans” for different 
geographical segments of the park. 

 2001 Emerson Park Master Plan. This redevelopment 
plan was prepared by a consultant team with staff 
from Clough, Harbour & Associates, LLP, Syracuse, 
N.Y.; Kent Environmental Planning & Design, Syracuse, 
N.Y.; and ConsultEcon, Cambridge, M.A. for the Cayuga 
County Legislature and the County Department of 
Parks and Trails. 

While the scope, methodology and philosophy for each of 
these planning efforts differed, each plan provided a 
degree of guidance as Emerson Park continued to develop. 
Unfortunately, none of these prior planning efforts was 
formally adopted or institutionalized. Although some of 
these planning efforts included public participation to 
generate support and consensus, the majority did not 
incorporate significant public input from the start. Those 
that did include limited public input tended to ask for 
feedback on plans already fully developed by an internal 
project team. 

During the 1970s and 1980s the County Parks Commission 
would occasionally become inactive, leaving Emerson Park 
without an advocate before the legislature. Until the 
appointment of a County Director of Parks and Trails in 
1997, there was no single individual charged with overall 
park development and management. Prior to the 1998 
Functional Plan, the ongoing development of the park 
tended to be ad-hoc in its approach and park planning 
responded primarily to advocates for the various private 
sector groups and organizations engaged in park activities 
and venues. Under these circumstances, previous park 
plans were often overlooked and there was little or no 
coordination between projects. 

Figure 16: Image for future design and programming for the park from 
the 2001 Emerson Park Master Plan. 
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Figure 15: Image for future design and programming for the park from 
the 1972  Owasco River Plan (originally developed for the 1967-1968 

Emerson Park Development Plan). 



 

With the appointment of a dedicated Parks Director and 
support staff in the late 1990’s and the commitment of the 
County Legislature to park improvements, Emerson Park was 
well positioned for a string of successful projects that would 
lay a strong foundation for this planning effort and the parks 
future, including: 

 The reconstruction of the Seawall and Western Pier; 

 The relocation of and the construction of new park 
maintenance facilities; 

 The reconstruction and stabilization of the Owasco River 
within the Park and the replacement of the Deauville 
Island Bridge; 

 Improvements at White Bridge Road and NYS Route 38A 
and the establishment of pedestrian connections under 
White Bridge Road to the Owasco River Trail; 

 Expansion and Improvements to the Merry-Go-Round 
Theater; 

 Expansion and Improvements to the Ward W. O’Hara 
Agriculture Museum; 

 Addition of the Joseph F. Karpinski Sr. Education Center 

 The complete renovation and expansion of the Emerson 
Park Pavilion. 

The current planning process incorporated significant public 
outreach and input from the beginning, resulting in a 2015 
Master Plan that carries strong public support and 
consensus on key park projects generated from a range of 
park users and advocates. Thanks to the significant 
investment of public and private resources into park 
infrastructure and facilities over the last fifteen years, the 
2015 Emerson Park Master Plan provides Cayuga County 
with an unprecedented opportunity to preserve its natural 
beauty, build on the Park’s untapped strengths, and invest in 
its future growth and potential.   
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Figure 17: Image of the gazebo at the end of the seawall pedestrian 
walkway looking out onto Owasco Lake. 



 

3. THE PLANNING PROCESS 
 The Planning Process for the 2015 Emerson Park Master 

Plan relied primarily on gathering public input and ideas 
during a series of public and stakeholder meetings. These 
meetings, with public notice and outreach, were augmented 
by the Planning Department’s open door outreach policy 
which provided a range of opportunities for gathering public 
input, including social media, web surveys, email, phone 
calls, target group meetings and face-to-face interviews with 
many different users and advocates for Emerson Park. 
Throughout this public planning process, the nine-member 
Parks Commission appointed by the County Legislature 
acted as the project steering committee as outlined below.  

PARKS COMMISSION AND STEERING COMMITTEE 

The Cayuga County Parks Commission is a nine-member 
board appointed by the Cayuga County Legislature and 
charged with the responsibility to oversee the overall 
operation, improvement and enhancement of the County’s 
park system for the benefit of Cayuga County residents. 

For the 2015 Master Plan, the Parks Commission took on the 
key role and responsibility as the project Steering 
Committee. As such, the Commission members played an 
early role by working with County staff to define the overall 
scope of the Master Plan, identify and define the 
overarching goals for the Plan, participate in all of the public 
meetings and work as the sounding board for consideration 
of all public input gathered during the Plan’s development. 

In the dual project roles of both Project Steering Committee 
and as the appointed County Parks Commission, the  

Commission’s primary responsibility was to finalize the 
proposed 2015 Master Plan following the public 
participation process and initial drafting of the Plan by 
staff and to make final recommendations to the County 
Legislature on the adoption and approval of the Plan. 

The first meeting with the Steering Committee was on 
December 10, 2013. At this meeting, Planning Staff 
presented a general outline of the 2013 Master Plan and 
an overview of the anticipated Planning Process. This 
meeting resulted in Steering Committee consensus on two 
key items:  

The Purpose of the 2015 Master Plan Project is to 
formulate and legislatively adopt: 

 An affirmed and/or renewed set of goals and objectives 
providing a realistic vision of the future of Emerson 
Park in the context of the larger County park system; 

 A feasible approach to achieving those goals and 
objectives over the next five (5) years; and 

 To design and implement a participatory public 
planning process that can be used as a model for other 
components of the County park system.  

The Major Goal of the 2015 Master Plan is to: 

 Deliver cost effective year-round park and recreation 
facilities and programs that are attractive, well-
maintained, accessible, protective of natural resources, 
respectful of the park’s cultural history, and continue to 
provide memorable experiences for visitors of all ages 
from both inside and outside Cayuga County for many 
years to come. 
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Major Goal of the 2015  
Emerson Park Master Plan 

“Deliver cost effective year-round 
park and recreation facilities and 

programs that are attractive, well-
maintained, accessible, protective of 
natural resources, respectful of the 
park’s cultural history, and continue 

to provide memorable experiences for 
visitors of all ages from both inside 

and outside Cayuga County for many 
years to come.” 



 

With Steering Committee consensus on these key planning 
concepts, County Planning Staff prepared to initiate the 
project - beginning with identifying key project stakeholders 
and a kick-off of the public participation process. 

PUBLIC PARTICIPATION 

From the outset, the Steering Committee and the Planning 
Staff were determined to undertake a public participation 
process for the 2015 Master Plan that was open, engaged 
and interactive. The first step was to identify and meet with 
a collection of local leaders and Emerson Park stakeholders 
to inform them of the plan, and to solicit their assistance in 
developing and rolling out the public participation process. 

On January 22, 2014, the Steering Committee and Planning 
Staff convened a Parks Commission Meeting at the Joseph F. 
Karpinski, Sr. Education Center of the Ward O’Hara 
Agriculture Museum. In addition to the Parks Commission 
members and staff, there were many participants from a 
very broad list of stakeholders invited, including 
representatives from the City of Auburn, the Cayuga County 
Legislature, the town boards of Fleming and Owasco, the 
County Tourism Office, and representatives from other 
County parks and recreation venues. The purpose of this 
initial stakeholder meeting was twofold: 

1. Provide an Overall Project Introduction to 
Stakeholders 

 An outline of the 2001 Plan was provided; 

 The proposal and intention to update the 2001 
plan was presented; and 

 The pre-project discussions to date were 
summarized. 

2. Define the Role of Public Participation and Develop 
a Public Participation Plan 

 Various ways of soliciting public input were 
reviewed and discussed; 

 Options for developing and organizing the 
public process and creating open lines of 
communication were shared; and 

 A framework for the public participation plan 
for the project was defined 

Ultimately, the stakeholder group and Steering Committee 
agreed that a series of well-attended and open public 
input meetings for the general public, held between April 
and August 2014, would provide a sound foundation for 
soliciting feedback about the park and the proposed 
Master Plan. In addition, the opportunity for public 
participation would be expanded through development of 
an online outreach program and establishment of an 
interactive project website allowing residents to submit 
ideas and concerns to the Planning Staff electronically. 

With the Public Participation Plan in place, the official 
public start of the 2015 Master Plan was ready to proceed 
with the start of public meetings in April of 2014. 
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Figure 18: Image of the Emerson Park Master Plan Update website. 

Figure 19: Image of the agenda for the January 22, 2014 meeting with 
the Parks Commission. 

AGENDA 

DISCUSSION OF EMERSON PARK MASTER PLAN REVISION: PUBLIC PARTICIPATION PLAN 

Cayuga County Parks Commission and Invited Guests 
Wednesday, January 22, 2014 | 6:00 PM 

Cayuga County Agriculture Museum Education Center – Emerson Park 
_____________________________________________________________________ 

 
1. GENERAL INTRODUCTIONS 

2. PROJECT INTRODUCTION 
2.1  The 2001 Plan 
2.2  Proposal to Update 
2.3  Pre-Project Discussions to Date 

3. ROLE OF PUBLIC PARTICIPATION 
3.1  Ways of Soliciting Public Input 
3.2  Managing the Process 
3.3  Lines of Communication 

4. PUBLIC PARTICIPATION PLAN FRAMEWORK 
4.1  Define a Framework as a Point of Departure for Discussions 

5. DISCUSSION 

6. SUMMARY AND NEXT STEPS 



 

PUBLIC MEETINGS 

The first Public Participation Meeting was scheduled for 
Wednesday, April 23, 2014 at 7:00 PM. What better venue 
to hold the initial public kick-off meeting than at the newly 
renovated Emerson Park Pavilion at the heart of the park? 
Approximately seventy-five residents and park supporters 
joined Planning Department and Parks staff, Steering 
Committee Members and members of the County 
Legislature for a lively, two-hour meeting on the future of 
Emerson Park. 

Following welcome and introductions, meeting participants 
were presented with an introduction of the project, an 
outline of the overall project scope and the major goal of 
the Plan Update established by the Parks Commission / 
Steering Committee. 

During preparation of the 2001 Emerson Park Plan, a 
detailed design plan was prepared, rendered and reviewed 
by key stakeholders before being finalized and brought out 
to the general public for review and feedback. As an 
alternative to this design-driven approach, the Steering 
Committee and Planning Staff opted to start the Public 
Participation Process with a relatively blank slate for the 
plan and seek the public’s input about overall plan elements, 
program goals and park improvements, thereby stepping 
away from a design-focused plan and favoring a goal 
oriented plan to inform future design and development 
decisions. 

To facilitate small group discussion and feedback on the 
current use – and future opportunities in the Park, a series 
of three (3) break-out sessions were held to focus 
participant input on three distinct areas: 

1. Access and Circulation in the Park;  

2. Park Destinations – a discussion of current and 
expanded uses and programming; and 

3. Protecting and Enhancing the Park Environment 
and Natural Systems. 

During these break-out sessions, which divided the 
meeting participants into three working groups, staff 
facilitators emphasized the project goal of establishing a 
publicly driven and supported framework for the park’s 
future development versus creating a design-based plan 
where the entire park is mapped out with site specific 
project and program elements “set in stone”. 

The break-out sessions were energized and enthusiastic 
with all ideas welcomed, discussed and recorded. 
Participation within each of the three groups was high, 
with nearly everyone suggesting changes and 
recommending park improvements while adding personal 
stories and park memories along with constructive 
feedback on what they were hearing from others. 

After each break-out session, the three groups came 
together and the group facilitators summarized the public 
input for everyone attending to hear and consider. The 
overall mood was optimistic and positive.  

The first public meeting was a success and the meeting 
concluded with an overview of the next steps and the 
open lines of communication for continued input. 
“Refrigerator Note Cards” with the project website, office 
email and phone and the dates/times of the next two 
public meetings were passed out to all participants. 

Figure 20: Photograph of participants at the April 23, 2014 meeting. 

Figure 21: Photograph of participants during break-out sessions at the 
April 23, 2014 meeting. 
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In the weeks following the April 23rd kick-off meeting, 
Planning Staff continued to solicit and receive significant 
public input on the Park. A summary of all input received 
during this initial public meeting, and through the project 
website, emails, personal meetings and calls to the staff 
during the weeks that followed, are summarized below. The 
input below was broken out into categories for presentation 
to the Parks Commission / Steering Committee at their May 
28, 2014 meeting. This summary includes all initial public 
input. Please note that not all ideas were incorporated into 
the final Concept Plan or list of proposed projects as 
outlined in Chapter 5. 

ACCESS & PARKING 

 Create a more inviting entrance - something that says 
“welcome.” 

 Open the gates to the existing access on the south side 
of White Bridge Road near the boat launch more often. 

 Provide an additional vehicle entrance and parking on 
the west side of the Park. 

 Create a major "entry statement" structure at the main 
entrance of the Park. 

 Make the park more inviting from the lake and increase 
access to the park via the lake. 

 Create an area where boats can tie up temporarily for 
free. 

 Bring back the access and parking lot on White Bridge 
Road (south side of road between gas station/traffic 
circle and the bridge over the Owasco River). They 
provided convenient free access to good fishing spots on 
the Owasco River channels. 

 Install signage prohibiting parents from dropping off 
their children for little league at the roadside instead 
of driving into the park. 

 Need more parking spaces near major event centers in 
the park. 

 Add valet service at the pavilion and theater for 
events. There is not enough parking close enough to 
these two event centers. 

 Create a drop-off area (not a parking area) close to the 
shoreline for people who cannot walk long distances or 
for picnickers to unload. 

 Provide access for pedestrians and vehicles to the 
parcel north of White Bridge Road. 

 Widen the access roads into the Park to make turns 
easier for larger vehicles. 

 Organize a scheduled trolley service to and from 
downtown Auburn. 

 Construct an arched walkway bridge starting from 
either side of the gas station on White Bridge Road 
over the channel onto Deauville Island; be careful to 
design it so that boats can pass under it. 

 Construct a pedestrian bridge over White Bridge Road 
west of the Owasco River. 

 Construct a pedestrian bridge over the channel where 
the seawall begins. 

 Widen the exit road toward East Lake Road (NYS Route 
38A). Some of the delays in exiting after events is 
caused by cars forming only one line. The road is 
striped and marked for two lanes but the width of road 
is narrow and cars often do not form two lanes. 

SUMMARY OF INITIAL PUBLIC INPUT – APRIL AND MAY 2014 

          Page   10 

Figure 22: Image of a slide from the PowerPoint presentation at the 
April 23, 2014 meeting. 

Figure 23: Image of a pedestrian bridge over navigable water in a park. 



 

PARKING POLICY 

 Provide Auburn hotel guests with a one-time parking 
voucher. 

 Look for alternative ways to raise revenue other than the 
parking fee. 

 County residents should not have to pay for parking. 
Issue season parking passes to Cayuga County residents 
with their property tax receipts; make parking fees 
included in event ticket prices and little league 
registration fees. 

SIGNAGE & WAY-FINDING 

 Offer paper maps of the Park at the gate. 

 Install maps and kiosks at various locations around the 
Park to show how big the Park really is and to provide 
more information about the park's features and 
amenities and how to get to them. 

 Consider creating a mobile phone application providing 
information about Park features and amenities. 

 Install signs marking the entrances to the canoe and 
kayak launches. This would increase use of these lesser-
known facilities. 

 Install signs in downtown Auburn providing directions to 
the Park. Many visitors in downtown Auburn do not 
know where Emerson Park is. 

SWIMMING 

 Switch the location of the swimming area with the boat 
anchoring area so that it is on the other side of the 
channel near the island bathrooms (Note: this change 
was already in place but is included here with other 
comments on swimming). 

 Life guards on duty more hours during the peak 
swimming season.  

 Provide better access to the water for swimming. 

 Dredge a portion of the swimming area to make it 
deeper and more attractive for use by adults. 

 Fix the muck problem in the swimming area. 

 Construct a pool to provide swimming opportunities 
for adults as well as children. 

EVENT PLANNING AND PARK ENTERTAINMENT 

 Open the gates on White Bridge Road near the boat 
launch regularly after events (and especially after large 
events such as the 4th of July) to prevent backups and 
delays for visitors attempting to exit. 

 Security and parking staff should stay until the end of 
evening events to direct traffic. 

 Host concerts at the Pavilion. 

 Promote and develop facilities for fun activities such as 
concerts, dances and other types of entertainment. 

 Construct an amphitheater or band shelter. 

 Provide boat rides. 

 Provide Dinner Boat Cruises on the Lake. 

 Develop a waterpark (also consider a "spray park" 
similar to one now in Geneva). 

 Develop a penny arcade. 

 Build a major attraction like a Ferris wheel or roller 
coaster. 

 Develop a boardwalk accompanied by casual dining 
establishments, gift shops, and other family-friendly 
amusements like there once were on Deauville Island.  
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Figure 24: 2014 photo of the Emerson Park Fee Sign by the Ticket 
Booth. 

Figure 25: Photo of the Emerson Park Main Entrance Sign. 



 

SITE AMENITIES 

 Update the shelters on Deauville Island by installing or 
upgrading electrical service. 

 Install tables and benches and a shade shelter close to 
the swimming area. 

 Create an enhanced picnic area near the boat launch to 
make it convenient for people to spend time at the park 
even after they are done on the water. 

 Update the playground and improve it by providing 
areas for adults to sit. 

 Provide playground areas and equipment designed for 
seniors as well as handicapped adults and children. 

 Establish a Vietnam Veterans' Memorial with a parking 
area south of White Bridge Road. The area would 
contain benches and gardens, and would be used for 
quiet reflection and relaxation. 

 Create a dog park with a fenced, leash-off dog run on 
the north side of White Bridge Road near the traffic 
circle. 

 Provide bath house/restroom facilities near the Owasco 
Lakeshore swimming area like there once was. 

 Provide restroom facilities in the northwest part of the 
Park, across White Bridge Road. 

 Clean up the brush and grade/drain the area north of 
White Bridge Road that was filled with debris from the 
redevelopment of Auburn. This is necessary in order for 
the County to find out what it actually has to work with 
there. 

FOOD & CONCESSIONS 

 Enter into long term lease arrangements with the 
operators of the kind of food trucks that are growing in 
popularity in certain areas of the country. 

 Provide more options for food and dining from hot dog 
stands to casual cafes and bakeries and upscale 
restaurants.  

 Dining opportunities that are not tied to particular 
events should be available to the public year round.  

 Some casual restaurant options should be located near 
the lakeshore or on Deauville Island and made 
accessible by boat. 

OVERALL POLICY GUIDELINES 

 A foundational goal for all aspects of Emerson Park 
improvements or new development should be 
Environmental Stewardship and Public Education, 
especially regarding strategies to improve and protect 
water quality and natural resources in general. 

 Establish a design and development review process 
which places a high priority on the aesthetic quality of 
all improvements and protects views of the Lake. 

 The current Park property should be sold to private 
developers of park and recreational uses and facilities.  

 Develop a road through the park and further subdivide 
the property to facilitate such development if 
necessary. 
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Figure 26: Example of “café-style” seating in a public park. 

Figure 27: Example of environmental stewardship demonstration area 
in a public park (sign says natural wildflower area). 



 

PASSIVE RECREATION 

 Promote bird watching. Construct platforms for nesting 
ospreys; Prohibit bird hunting. 

 Establish a more comprehensive system of paths 
designed to accommodate pedestrians, bicycles, and 
rollerblades. This system could incorporate a lakeshore 
walkway or “promenade.” Site various landscape 
plantings, sculptures, establish opportunities for activity 
(such as volleyball nets), outdoor entertainment areas, 
seating/eating areas, and other points of interest along 
the redesigned walkway system. 

 Establish nature trails in the area north of White Bridge 
Road. 

 Encourage year round use by providing for winter 
activities such as ice skating, ice fishing, snowshoeing, 
cross-country skiing, etc. 

ENVIRONMENT AND NATURAL RESOURCES 

 Construct parking lot improvements that catch and filter 
storm water runoff before it is released back into water 
bodies such as the Owasco River or the lake by using bio-
swales, native plant communities, pervious pavement, 
and bio-filter systems. 

 Install stream bank stabilization and natural planting 
buffers along the numerous streams running through the 
park and into the lake. 

PARK LODGING AND CONFERENCE CENTER 

 Promote the private development of a large scale Inn 
and Conference Center to generate revenue and offset 
the costs of the park operations. 

 Promote the private development of a small scale Inn-
style hotel of approximately 40 rooms for Pavilion 
wedding guests. It could contain a restaurant that 
serves only breakfast so that the Pavilion wouldn't lose 
lunch and dinner business. The facility should not 
include conference space since that can be provided by 
the Pavilion. The Inn should be sited and designed to 
"fit in" with the overall setting of the park. Refer to the 
Inn of Geneva and Geneva on the Lake as examples. 

 A hotel should be considered on the County park 
property north of White Bridge Road between Lake 
Avenue and the Owasco River. This location will not 
block views of the lake and allow boating access to the 
lake via dock slips along the Owasco River; a hotel at 
this location would allow the County to subdivide the 
parcel off from the rest of the Park and sell it directly 
to the developer. 

 An alternative location for a Park hotel would be on 
the Park lands west of NYS Route 38A and south of the 
Ag Museum (Frisbee Golf Course location); this would 
also not block views of the lake. 

CAMPING 

 Establish a camping area including an RV park. 

 Work with the private sector to establish a unique 
“bed & breakfast” type camping venue with furnished 
tee-pees or Yurts or treehouses and including upscale 
amenities such as organic food, yoga, kayaking, etc. 
Other tourism areas have done this an marketed it as 
“Glamping” (Glamorous Camping). 
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Figure 28: Photo of a Blue Herring at Emerson Park. 

Figure 29: Aerial view of the Geneva on the Lake resort in Geneva, NY. 



 

Planning Staff met with the project Steering Committee to 
review the public input received during April and May, listed 
above. Before reviewing the long list of ideas and 
suggestions for park improvements with the Steering 
Committee, the Planning Staff reminded the committee of 
the primary project goal behind the Master Plan Update, 
namely: 

“Delivering cost effective year-round park and recreation 
facilities and programs that are attractive, well-maintained, 
accessible, protective of natural resources, respectful of the 
park’s cultural history, and continue to provide memorable 
experiences for visitors of all ages from both inside and 
outside Cayuga County for many years to come” 

With this foundational goal in mind, the Steering Committee 
considered each of the dozens of ideas and suggestions 
submitted by the public and identified those which not only 
supported the overall project goal shown above, but those 
projects or programs they believed could be implemented, 
either fully or with substantial progress, within the relatively 
short five-year time frame proposed in the 2015 Master 
Plan. Some ideas and suggestions were pared down or 
combined into a single recommendation, while some were 
not included simply because the suggestion was already 
being done (e.g. move the bathing beach from the Pavilion 
side over to Deauville Island). The list below is the result of 
that review.  

ACCESS & PARKING 

 Create a more inviting entrance. 

 Improve the existing vehicle entrances and parking on 
the west side of Park. 

 Improve access to the park via the lake. 

 Create an area where boats can tie up temporarily for 
free. 

 Allow or solicit valet service at the pavilion and 
theater. 

 Widen the access roads into the Park and the main exit 
road toward East Lake Road. 

 Construct an arched walkway bridge over the channel 
on the east side of the gas station and design it so that 
boats can pass under. 

SIGNAGE AND WAY-FINDING 

 Install maps and informational kiosks around the Park. 

 Create a mobile phone application providing Park 
information. 

 Install entrance signs at the canoe and kayak launches. 

 Install directional signs in downtown Auburn directing 
tourists/visitors to Park. 

PASSIVE RECREATION 

 Promote bird watching and construct osprey nest 
platforms. 

 Establish a more comprehensive, parkwide system of 
paths for pedestrians, bicycles, and rollerblades.  

 Incorporate a lakeshore “promenade” along the 
Owasco Lakeshore Site various landscape plantings, 
sculptures, opportunities for activity, entertainment, 
seating/eating and other points of interest along the 
walkway. 

 Improve existing and establish new nature trails in the 
area north of White Bridge Road.  

STEERING COMMITTEE REVIEW OF INITIAL PUBLIC INPUT 
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AGENDA 

EMERSON PARK MASTER PLAN: REVIEW OF PUBLIC INPUT 

Cayuga County Parks Commission and Staff 
Thursday, May 22, 2014 | 7:00 PM 

Emerson Park Offices Conference Room 
_____________________________________________________________________ 

 

 MEETING PURPOSE AND GOAL 

1.1  The PURPOSE of the meeting is to: 

 Review all of the public input received to date; from the April 23rd Public Meeting 

through May 12th. 

 Review an understand the objective of the June 11th Public Meeting where the Public 
Input, as filtered through the Commission for inclusion in the Plan, will be 
represented to the Public with additional opportunity for public feedback and input.  

1.2  The GOAL of the meeting is to: 

 Reach general consensus on components to include in the Plan; to exclude from the 
Plan; and/or to seek more public input or other information on before including/
excluding from the Plan.  

2. CATEGORIZING PUBLIC INPUT BY LEVEL OF EFFORT and/or INVESTMENT 

2.1  Defining the Categories 

3. REVIEW OF PUBLIC INPUT 

3.1  Category 1 

3.2  Category 2 

3.3  Category 3 

3.4  Revisit Items Set Aside 

4. CONFIRMATION: AGENDA/OBJECTIVE FOR MAY 28 DISCUSSION 

Figure 30: Image of the agenda for the May 22, 2014 meeting with the 
Parks Commission. 



 

 Encourage year round use of the park by providing for 
ice skating, ice fishing, snowshoeing, cross-country 
skiing, etc. 

SWIMMING 

 Explore ways to improve the existing swimming areas on 
Deauville Island and the Owasco Shoreline. 

 Expand life guard hours. 

 Provide better access to the water for swimming. 

EVENT PLANNING 

 Open the gates on White Bridge Road after events for 
exiting when safe and practical. 

 Keep security and parking staff on duty until the end of 
evening events to direct traffic as was done previously. 

SITE ASSESSMENT AND PREPARATION 

 Clean up / grade / drain the area north of White Bridge 
Road. 

FOOD AND CONCESSIONS 

 Arrange and encourage leases with food truck operators. 

 Provide more options for year round food and dining 
from casual to upscale and locate boat-accessible casual 
restaurant options near the lakeshore or on Deauville 
Island. 

POLICY GUIDELINES 

 Make Environmental Stewardship and Public Education a 
foundational goal. 

 Establish a design and development review process 
which places a high priority on aesthetics and lake views. 

PARKING POLICY 

 Provide local hotel guests with a one-time parking 
voucher. 

 Look for alternatives to parking fees to raise revenue. 

SITE AMENITIES 

 Install/upgrade electrical service to shelters on 
Deauville Island. 

 Install café-style tables and chairs, benches and a 
shade shelter near the swimming area. 

 Create an enhanced picnic area near the boat launch. 

 Update the playground and provide areas for adults to 
sit. 

 Provide playground areas and equipment for seniors as 
well as handicapped persons and consider including 
spray features. 

 Permit the creation of a dog park. 

 Maintain and upgrade the existing bath house/
restrooms near the swimming area. 

 Maintain and upgrade the existing restrooms near the 
Ticket Booth/Entrance. 

ENTERTAINMENT 

 Host concerts within the Park. 

 Promote and develop facilities for concerts, dances 
and other fun entertainment; and construct an 
amphitheater or band shelter. 

 Allow/encourage/solicit boat rides. 

 Allow/encourage/solicit dinner boat cruises. 
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Figure 31: Example of snowshoeing and winter access in a public park. 

Figure 32: Example of a spray park feature in a public park. 



 

 Consider including waterpark or “spray park” features in 
playground upgrades. 

ENVIRONMENT AND NATURAL RESOURCES 

 Construct bio-swales, native plant communities, 
pervious pavement, and bio-filter systems to catch and 
filter storm water. 

 Install stream bank stabilization and natural planting 
buffers along streams. 

CAMPING 

 Explore options for limited camping 

PARK LODGING / CONFERENCE FACILITY 

 Promote the private development of lodging/conference 
center, scaled to the site and market that does not block 
lake views or degrade existing view-sheds. Engage in the 
preliminary work needed to support, inform, prepare 
and circulate a quality Request for Proposals for lodging/
conference center development. 
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Figure 33: Example of a bio-swale in a parking area. 

Figure 34: Example of stream bank stabilization and the use of native 
plantings along a stream to help prevent erosion. 



 

With the list of public ideas and recommendations that 
would be incorporated into the 2015 Emerson Park Master 
Plan, the Steering Committee and staff prepared for the 
second Public Participation Meeting where the summary of 
all public input would be reviewed and the key elements for 
the Master Plan would be presented. 

While some of the public recommendations were quite 
specific or straightforward, needing little additional input for 
inclusion in the Master Plan, there were some suggestions 
that were broadly stated or generalized and therefore 
needed to be fine-tuned with the public, so to speak, before 
they were incorporated into the Plan. The Steering 
Committee and staff determined that the second Public 
Participation Meeting would provide an excellent 
opportunity for the meeting participants to break out into 
focus groups to fine-tune these key recommendations. 

Public Meeting #2 was held on Wednesday, June 11, 2014 at 
7:00 PM at the Emerson Park Pavilion. Like the first meeting, 
the second meeting was well-attended with over seventy-
five participants. Many participants from the first meeting 
returned, but the meeting also included new people joining 
the park planning process for the first time. 

An overview of all the initial public input was presented to 
the participants followed by a summary of the ideas and 
suggestions that the Steering Committee agreed should be 
incorporated in the 2015 Master Plan. From this list, staff 
outlined the project elements that the Steering Committee 
was asking the meeting participants to consider during the 
break-out sessions, providing the public with an opportunity 
to expand on the proposed improvements and define the 
projects and programs that will be the focus of the Master 
Plan. 

This meeting resulted in a confirmed list of key park 
projects and programs supported enthusiastically by the 
public. The break-out sessions provided input on all 
aspects of the proposed elements and helped staff and the 
Steering Committee define project locations, design 
themes and operational considerations. 

Throughout July, Planning Staff continued to receive 
additional public input via the project website, through 
emails, phone calls and personal visits. In an attempt to 
reach a younger demographic of park users, staff 
contacted IGNITE, the Cayuga County young professionals 
group supported by the Chamber of Commerce, and asked 
to meet with the group to discuss the future of Emerson 
Park. The IGNITE group enthusiastically responded by not 
only meeting with staff, but agreeing to prepare and 
circulate a digital survey to it’s membership about their 
use of the park, and to garner suggestions for 
improvements and ideas about making a revitalized 
Emerson Park responsive to younger users. 

PUBLIC MEETING #2 – PRESENTING AND FINE-TUNING THE MASTER PLAN ELEMENTS 

Figure 35: Photograph of Nick Colas, member of the Planning Staff, 
facilitating a break-out session during the June 11, 2014 meeting. 

“Cayuga County Director of Planning and 
Economic Development Steve Lynch told 

attendees their input was essential for "the 
preparation and adoption of a renewed set of 
goals and objectives." Ideally, these would be 

achievable in five years.” 

 
 “Lynch said the scope and methodology of the 

park's future improvements relies upon 
responsible public input. He emphasized ideas 
should keep several priorities in mind, chiefly, 

cost efficiency, year-round accessibility, 
protection of natural resources, respect for park 

history and attractive facilities.” 

Quotes from The Auburn Citizen news coverage by reporter Carrie 
Chantler of the June 11, 2014 meeting, published June 12, 2014 in the 
article Could a miniature golf course be in Emerson Park’s future? 
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Staff compiled all of the input and ideas distilled through the 
first two rounds of public participation and brought them 
together in a draft conceptual plan of the park for 
presentation to the Steering Committee in July of 2014. With 
the Steering Committee’s review and approval, staff then 
prepared a public presentation to debut the proposed 
Master Plan - including the key projects and programs, and 
set a date for the third Public Participation Meeting. 

At 7:00 PM on Wednesday, August 22nd, a large crowd 
gathered at the Emerson Park Pavilion for the public 
presentation of the final draft concept plan. After a recap of 
the public participation process, Planning staff conducted a 
visual “walk-thru” of the proposed Emerson Park Master 
Plan using graphics, maps and images from other parks to 
illustrate the concept plan and provide examples of the level 
of design detail the proposed Emerson Park projects should 
aspire to. 

During the Master Plan “walk-thru”, an overview of the 
following Five (5) Overarching Themes for Park Development 
were highlighted as slideshow examples of proposed 
projects were illustrated: 

1. Establish a “Design-Focused” Approach to Project 
Development; 

2. Provide Programming and Marketing Support for 
Park Programs and Amenities; 

3. Establish & Model Environmentally Sound Design, 
Practice and Education; 

4. Address Infrastructure and Capital Planning Needs; 
and 

5. Incorporate Public Art, Amenities and Outdoor 
Furniture 

PRESENTING THE DRAFT PLAN: PUBLIC PARTICIPATION MEETING #3  

Taken together, these five themes will promote the main 
goal while providing park staff, the Parks Commission, and 
other County officials with a common and consistent 
frame of reference when planning, designing, and 
constructing any new addition or alteration. These 
themes, and their essential relationship to park projects 
and programming, are discussed in greater detail in 
Chapter 4.  

At the conclusion of the proposed Master Plan 
presentation, the response from the meeting participants 
was immediate and positive. The proposed projects and 
programs for a revitalized Emerson Park were well 
received overall. The general consensus was that the 
proposed plan for park improvements was realistic and 
within reach, provided there was a willingness to support 
a plan of change with continued programming and funding 
support from the County Legislature; from local, state and 
federal grants; from the private sector and from park 
revenues. 

Figure 36: Photograph of all of the public input, notes, maps and 
proposed improvements gathered by staff prior to the August 22,2014 

meeting. 

Figure 37: Photograph of Stephen Lynch, Director of the Cayuga County 
Planning Department, presenting the concept plan for the park during 

the August 22, 2014 meeting. 
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4. THEMES FOR IMPLEMENTATION 
 The main goal for the future of Emerson Park is to provide 

cost effective year-round park and recreation facilities and 
programs that are: attractive, well-maintained, accessible, 
protective of natural resources, respectful of the Park’s 
cultural history, and that continue to provide memorable 
experiences for visitors of all ages for many years to come.  
The purpose of this plan is to create a useful framework for 
assessing how various future proposals might fit into the 
community’s objectives, not to provide a step by step design 
of Emerson Park. 

While individual projects will be described in greater detail 
in Chapter 5, the following sections outline five (5) 
overarching “Themes for Implementation”. When applied to 
park development, these five themes will promote the main 
Master Plan goal and provide park staff, the Parks 
Commission, and other County officials with a common and 
consistent frame of reference when planning, designing, and 
constructing any new addition or alteration. 

ESTABLISH A DESIGN-FOCUSED APPROACH TO 
PROJECT DEVELOPMENT 

A Design-Focused Approach considers foremost how a 
product will be utilized and experienced by visitors. Only 
when a project is carefully designed do all of its components 
fit together with one another and its larger context in an 
appropriate manner. 

Development of Emerson Park should be undertaken using 
an approach which places a high priority on how well 
individual projects relate both functionally and aesthetically 
to the entire park facility. All proposed improvements 
should be designed in accordance with a consistent theme,  

incorporate similar quality materials, and be maintained at 
a uniformly high standard.  Ad-hoc additions or alterations 
to any park facility are discouraged. Scenic views, and 
especially those of Owasco Lake, should be preserved and 
enhanced whenever possible. 

In support of the Design-Focused Approach, the Plan 
proposes the County establish the following resources: 

 Designate the County Planning Department staff as the  
resource for design review of projects and 
improvements. 

 Procure a general contract for design services from a 
qualified landscape architecture firm, and utilize their 
expertise to design and develop projects as funds are 
available. 

PROVIDE PROGRAMMING AND MARKETING 
SUPPORT FOR PARK PROGRAMS AND AMENITIES 

Programmed recreation is used to draw new visitors as 
well as repeat patrons. According to attendance numbers 
from the Department of Parks and Recreation, 
approximately 55% of the visitors to Emerson Park in the 
2013 season visited the Park to attend a programmed 
event.  Attractions such as the Merry-Go-Round Theatre, 
Fourth of July Fireworks, Little League games, and the 
Father’s Day Car Show each bring a significant number of 
visitors from the community to the park.  By providing 
even more opportunities for visitors to take advantage of 
park programs, visitor loyalty and park revenues can be 
increased.   
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Themes for Implementation 

 Establish a Design-Focused 
Approach to Project Development 

 Provide Programming and 
Marketing Support for Park 
Programs and Amenities 

 Establish and Model 
Environmentally Sound Design, 
Practice and Education 

 Address Infrastructure and Capital 
Planning Needs 

 Incorporate Public Art, Amenities 
and Outdoor Furniture 



 

This plan encourages the continuation and expansion of 
programmed events. In order for the full potential of the 
Park as a County resource to be realized, the resources to 
secure dedicated personnel available to schedule events, 
market the park to vendors and other event planners, and 
generally be responsible for maintaining the high quality  
programming and events that the community has come to 
expect and enjoy, must be explored.  

ESTABLISH & MODEL ENVIRONMENTALLY SOUND 
DESIGN, PRACTICE & EDUCATION 

The popularity, visibility, and location of Emerson Park on 
the shore of a lake which serves as a major source of 
drinking water puts it in a unique position to serve as a 
showcase for environmentally sound practice and design.  
When any project is considered, opportunities for 
environmental education and stewardship should be 
thoroughly explored. 

For example, future developments and improvements 
should model Low Impact Development (LID) techniques.  
LID techniques strive to preserve and recreate the function 
of natural landscape features to create site drainage that 
treats stormwater as a resource to be managed, rather than 
a waste product to be disposed of.  Bio-retention, vegetated 
rooftops, permeable pavements, and rain gardens are all 
examples of Low Impact Development systems. Utilizing LID 
techniques, the impacts of the built environment are 
reduced in favor of improving the natural movement of 
water within a watershed.  

All proposed additions or alterations to Emerson Park should 
be designed to minimize its environmental impact and 
demonstrate practical conservation measures that can be 
implemented in other areas throughout the County. 

ADDRESS INFRASTRUCTURE AND CAPITAL 
PLANNING NEEDS 

The provision of suitable, adequate buildings and 
infrastructure including parking facilities, roadways, 
signage, and lighting serve to encourage the use of the 
park by ensuring safe and orderly means to access, enjoy, 
and depart park facilities.   

Capital planning is critical to the maintenance of a 
community’s infrastructure and the services it provides.  It 
should also be an important component in the future 
development of Emerson Park.  A multi-year capital plan is 
necessary to address long-term needs and maintain the 
financial health of the Park.  Although not within the scope 
of this Master Plan, developing such a Park Capital Plan 
would clearly identify major building, infrastructure, 
equipment and maintenance needs, funding options, and 
the impacts on operating budgets.  

INCORPORATE PUBLIC ART, AMENITIES AND 
OUTDOOR FURNITURE 

Public art has the potential to invigorate public spaces and 
give the communities they are in a stronger sense of place 
and identity. It can take the form of architecture, 
monuments, memorials, sculpture, street furniture or 
lighting, but it need not be limited to objects.  Public 
displays of art can also include parades or performances of 
dance, street theater, music, or poetry. Since public art 
can be seen as reflecting community values, its installation 
must be carefully conceived and undertaken with a high 
degree of sensitivity. 

Opportunities for collaboration with arts organizations and 
artists in the creation and installation of appropriate public 
art should be explored whenever new park projects are 
being considered. 
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“The popularity, visibility, and 
location of Emerson Park on the 
shore of a lake which serves as a 
major source of drinking water 

puts it in a unique position to serve 
as a showcase for environmentally 

sound practice and design.” 

“Public art has the potential to 
invigorate public spaces and give 

the communities they are in a 
stronger sense of place and 

identity.” 
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5. MASTER PLAN GOALS 
BUILDING ON EMERSON PARK’S STRENGTHS 

There are three overarching goals for future development 
and programing at Emerson Park and all three goals build on 
Emerson Park’s strengths:  

1. TO ENHANCE AND EXPAND ACTIVE RECREATIONAL AND 
CULTURAL USES WITHIN THE PARK; 

2. TO PROTECT THE PARK’S NATURAL SETTING AND 
ENHANCE PASSIVE RECREATIONAL USES WITHIN THE 
PARK; and  

3. TO ADD NEW AMENITIES FOR EXPANDED USES.  

For each of these three goals, the Parks Commission has 
identified several major projects to undertake, and each 
major project is supported with smaller sub-projects. In this 
chapter, each goal will be described in detail followed by a 
brief listing of all of the proposed park projects and program 
developments that should be implemented by the Parks 
Commission.  

There are three main types of activities within the park: 
active recreation, passive recreation, and cultural uses. The 
park itself has been largely shaped by where these types of 
activities fit naturally into the park setting along the lake. 
For example, Deauville Island and the Fleming Lakeshore 
areas of the park are the primary center of active 
recreational activities; the area east of the Owasco River 
adjacent to the Pavilion, including the Merry-Go-Round 
Theater, is the cultural center of the park; and the east side 
of the park across NYS Route 38A and the area north of 
White Bridge Road are predominately passive recreational 
areas.  

Figure 39: View of the Owasco River looking towards the lake from 
White Bridge Road. 

Figure 38: Aerial view of  Emerson Park over the Owasco River. 

The goals and projects for the park are designed to 
refocus these programmatic areas by removing and 
relocating activities to more appropriate locations, and by 
providing new facilities/activities throughout the park. 



Figure 40: Concept Plan of Emerson Park showing the approximate location of proposed amenities referenced in the plan. 
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MAJOR PROJECTS NEEDED TO ACHIVE GOAL: 

1. UPGRADE & IMPROVE PLAYGROUND FACILITIES 

The current playground area adjacent to the Pavilion 
contains outdated equipment, does not have a picnic 
shelter, and is too close to NYS Route 38A to be 
considered safe for children unless surrounded by safety 
fencing. The playground should be relocated to Deauville 
Island, north of the restrooms and adjacent to the small 
playground under the large Cottonwood trees. As a result, 
the area along NYS Route 38A can be opened up by 
replacing the institutional chain link fencing with attractive 
sections of landscaping and split-rail fencing (for example), 
creating a more inviting and welcoming experience for 
visitors to the park. 

KEY PROJECT COMPONENTS: 

 Relocate the main Playground Facilities adjacent to the 
Pavilion to the Deauville Island Playground Area. 

 Design and install shade/weather shelters, with 
seating, for the consolidated playground at Deauville 
Island; and include amenities for picnicking. 

 When developing a long-term plan for the Deauville 
Island playground expansion, consider including spray-
park features either now or in the future. 

 Include equipment for seniors and handicapped 
persons at the consolidated playground area, i.e. 
swings and exercise equipment. 

GOAL 1 
ENHANCE AND EXPAND ACTIVE RECREATIONAL AND CULTURAL USES 

Emerson Park currently has several areas and structures for 
active recreational and cultural uses. The major attractions 
for park users include Little League Baseball, the swimming 
areas, the disc golf course, the walking trails, the Ward W. 
O’Hara Agricultural Museum, and the Merry-Go-Round 
Playhouse Theater. However, there are opportunities to 
upgrade existing facilities and expand current uses/areas 
within the park in order to provide a better experience for 
park users. 

Many of the public meeting participants stressed the need 
for improvements to the beach areas, restrooms, and access 
to the park in general (for cars, boats and pedestrians). 
Additionally, participants also wanted to see a parkwide 
multi-use path system that had the feel of a promenade 
with amenities such as enhanced landscaping, public 
artwork, lighting and possibly opportunities for 
entertainment along the pathway. This type of pathway 
system would connect all portions of the park and help to 
create a cohesive feel to the park and help to break the 
public perception that the park is “...exclusive and only for 
people attending weddings, the theater or little league”. By 
enhancing and expanding the two major activity categories 
in the park, active recreation and cultural uses, Emerson 
Park can re-establish itself as the gem of Cayuga County and 
increase the number of annual park visitors. Each of the 
projects listed below will increase the usability and 
desirability of the various recreational and cultural areas in 
the park. 

Figure 41: Existing playground equipment by the Pavilion. 

Figure 42: Existing playground equipment by the Pavilion. 
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1. UPGRADE & IMPROVE PLAYGROUND FACILITIES (continued) 

Figure 45: Example of type of playground equipment envisioned for 
Deauville Island. 

Figure 46: Example of a shelter near the proposed playground for 
Deauville Island. 

Figure 44: Example of a shelter near the proposed playground for 
Deauville Island. 

Figure 43: Existing playground equipment on Deauville Island. 
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1. UPGRADE & IMPROVE PLAYGROUND FACILITIES (continued) 

Figure 47: Conceptual schematic of the approximate location of the consolidated playground area and new shelter.  
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There are two beach swimming areas at the park, the main 
swimming area on Deauville Island and an alternate 
swimming area on the Owasco Lakeshore beach that is only 
used when the restroom facilities on the island are not open 
or when there is a large event on the island that occupies 
the beach area. While the beach area on Deauville Island is 
notably nicer and more appropriate for a swimming area 
than the beach on the Owasco Lakeshore, the swimming 
area is quite shallow. A comment that was emphasized 
repeatedly by the public during meetings was the desire to 
explore the feasibility of dredging a portion of the Deauville 
Island swimming area so that it would be more suitable for 
adult swimming. Other concerns include the current 
conditions of the restrooms on the island and their need for 
upgrades, the short swimming season and hours of 
lifeguards, and the lack of a dedicated first-aid station or 
emergency services on the island. By improving access to 
the swimming areas and upgrading support services/
structures families will have a greater enjoyment of the lake 
and use these areas more often. 

KEY PROJECT COMPONENTS: 

 Explore ways to improve the existing swimming areas 
and provide access to deeper water for swimming on 
both Deauville Island and on the Owasco Lakeshore.  
Improvements to consider include: 

 Conduct an analysis of the feasibility of dredging  
deeper swimming areas, identifying the cost of the 
initial dredging and the anticipated frequency for 
re-dredging to maintain the deeper waters. 

 Explore opportunities to replace the current “rip-
rap” installed along and adjacent to the swimming 
areas (see Fig. 47) with shoreline materials that 
would facilitate lakeshore seating and access for 
bathers and boaters. 

 The creation of small, movable, café-style seating 
areas near the swimming areas, expanding the 
lakeshore picnic opportunities beyond the 
traditional laying out of a beach blanket.  

 Maintain and upgrade the interior and exterior of 
the existing restrooms near both the Deauville 
Island and Owasco Lakeshore swimming areas. 

 Expand life guard hours. 

 Prepare a wildlife management plan to control the 
bird populations and their waste around the 
swimming areas. 

Figure 48: Deauville Island beach area.  

Figure 49: Owasco Lakeshore beach area  
(used when Deauville Island beach area is closed). 

2. IMPROVE THE BEACHES AND SWIMMING AREAS 
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2. IMPROVE THE BEACHES AND SWIMMING AREAS (continued) 

Figure 50: Exterior of existing restrooms on Deauville Island by the 
swimming area.  

Figure 52: 2006 aerial image of the park showing the two swimming areas and how shallow the water is near the shoreline. The beach on th e 
Owasco Lakeshore is at the bottom of the photo and Deauville Island is in the top right hand corner of the photo.  

Figure 51: Example of a park swimming area with seating close to 
the beach and water deep enough for adults to swim in. 
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There are currently 35 boat slips available for public rental 
at the park marina accessible from the service road on 
Deauville Island and, on average, 30 to 35 of those slips are 
rented each year for the entire season. The County 
recognizes the need to increase the number of seasonal and 
temporary boat dock space at the park; and has applied for 
state grant funding in 2013 and 2014 to repair some dock 
facilities and to provide additional dock space at the public 
boat launch area.  

In addition to the plans to provide more seasonal boat slips 
at the existing park marina off the north end of Deauville 
Island, a seasonal floating dock system installed along the 
western side of the seawall just south of the Deauville Island 
bathing beaches would provide temporary boat access to 
the park for boaters that do not have a seasonal boat slip 
(see figures 58 & 59). This docking system would also 
increase the number of visitors coming to the park from 
other areas of Owasco Lake whether they come for an 
event, to have lunch, or to enjoy any number of the other 
amenities the park has to offer without the need to travel 
the length of the Owasco River up to White Bridge Road.  

In addition to increasing the number of seasonal and 
temporary boat slips available to the public discussed above, 
the Parks Commission should upgrade and improve the 
existing parking areas and boat launch areas. These areas 
are currently in a varied state of disrepair and could benefit 
greatly from some improvements including resurfacing/
grading of the parking areas and the boat launch. The 
County has already secured schematic plans for these 
improvements, including preliminary cost estimates. As a 
compliment to improvements at the boat launch area, a 
number of the public comments suggested the idea of 
providing additional places to sit and/or picnic along the  

Owasco River between the boat launch area and the 
interior park bridge connecting the main parking area to 
Deauville Island with access off of the landscaped walkway 
and views of the Owasco River and boat traffic. 

KEY PROJECT COMPONENTS: 

 Install boat slips on floating docks along west side of 
seawall off Deauville Island providing boater and boat 
access to and from Owasco Lake to the park. 

 Improve the existing White Bridge Road boat launch 
area. 

 Design and install temporary floating and permanent 
docks at the White Bridge Road boat launch. 

 Improve the White Bridge Road Boat Launch parking 
areas and adjacent car overflow parking area serving 
the Boat Launch. 

 Sponsor, or allow others to program, promote and 
sponsor, dinner boat and/or lake cruises as a park 
amenity. 

Figure 53: Area west of the seawall on Deauville Island as a potential 
location for expanded boat access to and from Owasco Lake. 

Figure 54: Existing parking, loading and boat launch access from the 
main section of the park (Pavilion side). 

3. EXPAND BOATER AND BOAT ACCESS TO AND FROM OWASCO LAKE AND THE OWASCO RIVER 
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3. EXPAND BOATER AND BOAT ACCESS TO AND FROM OWASCO LAKE AND THE OWASCO RIVER (continued) 

Figure 56: Existing boat use of the Owasco River between the 
seawalls at the park.  

Figure 55: Existing boat docks in the Owasco River on Deauville 
Island. 

Figure 57: Proposed improvements to the main boat launch area 
from the 2014 County CFA grant application.  

Figure 58: Seasonal floating docks along the seawall (removable) in 
the Village of Skaneateles on Skaneateles Lake.  

Figure 59: Pedestrian walkway on seawall adjacent to seasonal 
docks on Skaneateles Lake.  
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During the public meetings for this park plan, both the Parks 
Commission and the public expressed their interest in 
establishing a parkwide multi-use pathway system suitable 
for walking, running, biking, etc. The pathway system should 
be an all-weather surface wide enough to accommodate 
multiple users/uses at one time and it should have various 
amenities along the path throughout the park such as 
benches, landscaping, lighting, public art, etc. By providing 
an appropriate surface for both active and passive 
recreational use throughout the park, with connections to 
NYS Route 38A and White Bridge Road, the park should see 
an increase in pedestrian and bicycle traffic. Maintenance of 
this path system will be key to the longevity of the path and 
its amenities as well as the level of use. 

 

KEY PROJECT COMPONENTS: 

 Incorporate a lakeshore “promenade” on the Owasco 
Lakeshore near the Pavilion as an integral component 
of the parkwide multi-use pathway with landscape 
plantings and sculptures; opportunities for activity, 
entertainment, seating/eating; and other points of 
interest along this portion of the pathway. 

 Install a pedestrian bridge over the Owasco River near 
the foot of western seawall connecting the proposed 
lakefront floating docks and Deauville Island to the 
Owasco Lakeshore by the Pavilion 

 Install a pedestrian bridge over the Deauville Island 
Channel east of the Express Mart station connecting 
Deauville Island to the path system south of White 
Bridge Road. 

 Design and install a parkwide lighting system. 

 Install maps and informational kiosks at strategic 
locations around the Park. 

 Create a mobile application providing Park information 
to users. 

Figure 60: Existing pathways look and feel more like  service roads 
than pedestrian and bicycle park paths. 

Figure 61: Existing pathways look and feel more like  service roads than 
pedestrian and bicycle park paths.  

4. CREATE A PARKWIDE BICYCLE & PEDESTRIAN PATHWAY SYSTEM 
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4. CREATE A PARKWIDE BICYCLE & PEDESTRIAN PATHWAY SYSTEM (continued) 

Figure 62: Example of amenities and landscaping along a park path 
system.  

Figure 63: Example of amenities and landscaping along a park path 
system. 

Figure 66: Example of public art along a park path system.  Figure 67: Example of public art along a park path system.  Figure 65: Example of decorative and functional lighting along a 
park path. 

Figure 64: Example of a lakeshore park path system. 
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4. CREATE A PARKWIDE BICYCLE & PEDESTRIAN PATHWAY SYSTEM (continued) 

Figure 68: Existing and conceptual schematic of the approximate location of the parkwide path system.  
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The Disc Golf Course on the east side of NYS Route 38A is 
well utilized throughout the year, is a use that is well suited 
for this area of the park, and requires little maintenance 
from park staff. The Parks Commission will continue to 
support the use of this space for disc golf by maintaining the 
course and equipment, promoting the sport of disc golf at 
the park, and by continuing to allow the community to host 
tournaments. 

 Figure 69: Sign at the first hole of the disc golf course (adjacent to the 
log cabin at the museum).  

Figure 70: View from Hole #2 on the Disc Golf Course looking at 
Owasco Lake. 

Figure 71: Logo for the Central New York Disc Golf Association’s 2013 
tournament at Emerson Park. 

5. MAINTAIN & PROMOTE THE DISC GOLF COURSE 

KEY PROJECT COMPONENTS: 

 Meet with the Central New York Disc Golf Association 
and users of the Emerson Park disc golf course to 
assess the needs for enhancement and/or growth of 
the course. 

 Provide course enhancements as identified by users 
that are compatible with the Themes for 
Implementation for Emerson Park and the overall park 
design. 
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Canoe and kayak access to the lake has increased 
significantly in the past few years with the establishment of 
the Owasco Paddles rental and launch site on the Fleming 
Lakeshore in the park. This small, locally-owned business 
provides canoes, kayaks, stand-up paddleboards and 
paddleboats for hourly, half-day or full-day rental at the 
park. This service has become so popular that in an 
interview on July 11, 2014 one of the owners of Owasco 
Paddles said that they will be working with park staff and 
the Parks Commission to get permission to expand their 
operation and possibly build a larger storage shelter at their 
launch site. The owners also mentioned that there have 
been requests from customers and other kayak users to add 
storage racks open to the public where people could rent a 
space to store their own canoe or kayak for the season and 
have it available to them at the lake whenever they wish. 
The addition of the Owasco Paddles company to the park 
has increased activity on the lake and in the Owasco River 
and the channel by both experienced and novice paddle 
craft users and as a result has produced an increase in park 
visits.  

The Parks Commission should leverage this expanded use 
while ensuring that improvements are thoughtfully 
considered and executed, as opposed to ad-hoc 
implementation. Specifically, the Parks Commission should 
expand on the facilities that Owasco Paddles has established 
by creating additional low impact launch sites on the lake, 
the Owasco River, and the channel ; and by exploring 
opportunities to provide seasonal rental storage racks to 
further support the use of paddle craft at the park. An 
example of an additional low impact launch site onto the 
channel by the Fleming Lakeshore is shown on the plan 
graphics (see figure 79 on page 37). This expansion might be 
supported in part or whole by seasonal rental revenues for 
the storage. 

In addition to the success of Owasco Paddles, the recently 
established Cayuga Lake Blueway Trail will bring more 
paddle craft users to Cayuga County. Owasco Lake is a 
short drive from any of the Cayuga County launch sites 
along the Blueway Trail and the Parks Commission can 
capitalize on the increase of recreational tourism the trail 
will bring by marketing the paddle craft facilities at the 
park to users of the Blueway Trail.  

KEY PROJECT COMPONENTS: 

 Install park entrance signs at the Fleming Lakeshore 
entrance areas that note the availability of canoe and 
kayak launches.  

 Create a canoe and kayak launch area at the Deauville 
Island Channel on east side of the Fleming Lakeshore. 

 Improve and expand the existing parking areas on the 
Fleming Lakeshore and restrict parking on the grass 
areas at the Fleming Lakeshore site, reserving this 
areas for pedestrian and picnic uses. 

 Establish a seasonal storage/retrieval service for 
paddle-craft at the Fleming Lakeshore and ensure the 
design and development are compatible with the 
Themes for Implementation for Emerson Park and the 
overall park design. 

Figure 72: Existing storage shed for Owasco Paddles on  
Deauville Island. 

Figure 73: Existing canoe launch site used by Owasco Paddles on 
Deauville Island.  

6. SUPPORT AND EXPAND KAYAK & CANOE RENTALS AND ACCESS TO THE LAKE AND THE OWASCO RIVER 
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6. SUPPORT AND EXPAND KAYAK & CANOE RENTALS AND ACCESS TO THE LAKE AND THE OWASCO RIVER (continued) 

Figure 74: Example of a public canoe and kayak storage rack at a 
public park. 

Figure 76: Example of a public canoe and kayak storage rack at a 
public park. 

Figure 75: Example of a public canoe and kayak storage rack at a 
public park. 
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The Parks Commission and Cayuga County Legislature will 
continue to support the development of a dog park at 
Emerson Park. On May 22, 2012 the County Legislature 
passed Resolution No. 212-12 that authorized the 
establishment of a capital reserve fund for the Parks 
Department to collect donated money to build a dog park at 
Emerson Park; and on September 25, 2012 the County 
Legislature passed Resolution No. 355-12 that authorized 
the Parks Department to apply for any available grants to 
help fund the development of the dog park. Since that time 
a volunteer citizen group called the Central New York Dog 
Owners Group (CNYDOG) has been working to raise funding 
for the dog park as well as develop preliminary design plans 
and a proposed location for the dog park within Emerson 
Park. The Cayuga County community has participated in the 
Bark for Your Park grant funding competition, making it into 
the finals, for several years. There is clear community 
support and passion for a dog park in Cayuga County, 
especially if located in Emerson Park. The preliminary 
location chosen for the dog park is in the western most 
corner of the Fleming Lakeshore area of the park south of 
White Bridge Road. This area seems suitable for the 
development of a dog park, but this use should be carefully 
located next to other uses in order to reduce any potential 
conflicts. A maintenance agreement between CNYDOG and 
the Parks Commission should also be considered so that the 
dog park area is a clean, safe and enjoyable place for county 
residents to bring their dogs. 

 

Figure 77: Example of an active dog park. 

7. SUPPORT THE DEVELOPMENT OF A DOG PARK 

Figure 78: Example of a spray feature in an active dog park. 

KEY PROJECT COMPONENTS: 

 Meet with CNYDOG to conduct a site walk through 
prior to final design for dog park area. 

 Identify any siting opportunities and/or constraints at 
proposed location in the park. 

 Seek professional design services for the final design of 
the dog park to ensure compatibility with the rest of 
Emerson Park and water quality in the lake. 
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7. SUPPORT THE DEVELOPMENT OF A DOG PARK (continued) 

Figure 79: Conceptual schematic of the approximate location for the dog park and for a new canoe launch in the channel.   
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The Merry-Go-Round Playhouse at Emerson Park brings 
thousands of visitors to the park for plays, musicals and off-
Broadway productions annually. The 501 seat theater is the 
anchor of the Finger Lakes Musical Theater Festival. The 
Merry-Go-Round Theater’s mission “is to enrich, through the 
arts, the lives of all residents of the state of New York”. 
While the members of the Merry-Go-Round Theater group 
maintain the interior of the theater building, the exterior 
and surrounding landscape is the park staff’s responsibility.  

Given the large number of patrons that visit the park solely 
for the purpose of attending an event at the theater, the 
Parks Commission should pay particular attention to the 
aesthetics and functionality of the landscape and ancillary 
facilities, such as the restrooms and concession area, 
surrounding the theater and its connection to the Pavilion. 
By making some minor improvements around the site, the 
experience for theater goers, and its integration with the 
rest of the park, will be greatly enhanced. 

 

Figure 80: Main restrooms adjacent to theater, by the main entrance 
and ticket booth. 

8. ENHANCE THE MERRY-GO-ROUND THEATER PLAYHOUSE 

Figure 81: Restrooms adjacent to theater, between theater and 
pavilion (only open when there is a show or if the beach by the  

pavilion is open). 

KEY PROJECT COMPONENTS: 

 Maintain and upgrade the existing restrooms near the 
ticket booth and main park entrance. 

 Improve and expand café seating outside the Merry-
Go-Round Playhouse Theater building. 

 Build upon and expand the concession offerings 
available to Merry-Go-Round patrons adjacent to the 
theater. 

 Improve the landscaping and access paths outside of 
the Merry-Go-Round Playhouse Theater building. 

 Allow or solicit valet service at the pavilion and theater 
for events. 
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8. ENHANCE THE MERRY-GO-ROUND THEATER PLAYHOUSE (continued) 

Figure 82: Lack of landscaping at the front of the theater facing NYS 
Route 38A. 

Figure 83: Existing side entrance to theater. Figure 84: Existing main entrance to theater. 
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Little League Baseball has been played on the two baseball 
fields in Emerson Park, located at the intersection of White 
Bridge Road and Owasco Road (NYS Route 38A), for decades 
and has been one of the major draws for visitors to the park. 
The Parks Commission should continue to work with the 
Little League to provide adequate facilities for the children 
of Cayuga County to learn and play baseball. In addition to 
supporting the Little League as an important active use 
within the park, the Commission should also explore 
opportunities to enhance the appearance of the ball fields, 
concession stand and other facilities to ensure that they are 
well maintained and complement the overall design 
aesthetic of the park.  

One aspect that needs to be addressed by the Commission 
and the organizers of the Little League is the current 
practice of cars pulling off on NYS Route 38A to drop off 
players because parents do not want to pay the parking fee 
to drop off their children (or pay again to pick them up). The 
interface and roadway between the Boat Launch area and 
the Little League facilities, off of White Bridge Road, should 
be considered with regard to setting, shared facilities and 
improvements to allow parents to drop off and pick up 
players at no charge. This may mean having someone from 
either park staff or the Little League organization staff the 
entrance to monitor who should pay to enter and who can 
pull in briefly to drop off players.  

 

Figure 85: Photo at Emerson Park of the 2013 New York State District 
5 Little League Champions, team from Auburn. 

9. ENHANCE AND SUPPORT THE LITTLE LEAGUE BASEBALL USE AT THE PARK 

Figure 86: Little League players at Emerson Park. 

KEY PROJECT COMPONENTS: 

 Meet with representatives from the Auburn Little 
League program to assess the needs for enhancement 
of the ball field area in the park, including 
opportunities to address the safe and secure pick-up 
and drop-off of players. 

 Provide enhancements as identified by the Auburn 
Little League program that are compatible with the 
Themes for Implementation for Emerson Park and the 
overall park design. 
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The Ward W. O’Hara Agricultural Museum and Dr. Joseph F. 
Karpinski, Sr. Educational Center is well-managed and an 
enhancement to the overall Emerson Park experience. In 
2014, an addition was built onto the museum that will be 
available as public space for any number of uses including as 
a training facility, allowing the County to provide more 
training opportunities to the public and its employees. In 
addition to the main museum building, there is a small log 
cabin south of the museum on NYS Route 38A that is 
currently used by museum staff to showcase antique farm 
equipment. If additional display space is provided for the 
museum elsewhere in the park, the cabin can also be rented 
for small receptions, parties or training events. There is also 
a small picnic shelter behind the museum that is currently 
underutilized. The museum is quite successful at bringing in 
a large number of visitors each year. Improvements to the 
parking area, driveway, pedestrian crossings and general 
landscaping (discussed further below) should be made to 
enhance the overall appearance and “curb appeal” of the 
museum and its associated structures as an integral part of 
the park. These improvements are also an important 
component of a comprehensive “parkway” improvement to 
NYS Route 38A as it moves through the park, as discussed in 
Project 11 below. 

Figure 87: Ward W. O’Hara Agricultural Museum and Dr. Joseph F. 
Karpinski, Sr. Educational Center. 

Figure 88: Log cabin at the Museum. 

10. ENHANCE AND SUPPORT THE WARD W. O’HARA AGRICULTURAL MUSEUM AND DR. JOSEPH F. KARPINSKI, 
SR. EDUCATIONAL CENTER 

KEY PROJECT COMPONENTS: 

 Meet with the Ward W. O’Hara Agricultural Museum 
Board of Directors to assess the needs for 
enhancement and/or growth of the museum. 

 Provide museum site enhancements as identified by 
the Ward W. O’Hara Agricultural Museum Board of 
Directors that are compatible with the Themes for 
Implementation for Emerson Park and the overall park 
design. 
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10. ENHANCE AND SUPPORT THE WARD W. O’HARA AGRICULTURAL MUSEUM AND DR. JOSEPH F. KARPINSKI, SR. EDUCATIONAL CENTER (continued) 

Figure 89: Antique farm equipment display inside the log cabin at 
the museum. 

Figure 90: Picnic shelter behind the museum. 

Figure 91: Visitors enjoying the museum. Figure 92: Exhibit space in the museum. 
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10. ENHANCE AND SUPPORT THE WARD W. O’HARA AGRICULTURAL MUSEUM AND DR. JOSEPH F. KARPINSKI, SR. EDUCATIONAL CENTER (continued) 

Figure 93: Map of the existing location of the agricultural museum and cabin. 
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NYS Route 38A divides the park into two distinct pieces and 
currently neither the entrance to the main park or to the 
Ward. W. O’Hara Agricultural Museum are very inviting. To 
the extent practical, NYS Route 38A should look and feel like 
an interior boulevard that passes through the park and not 
like a State Highway with no character or curb appeal. While 
this is a substantial undertaking in coordination, capital and 
effort, the potential long-term park benefits would be well 
worth the effort. 

Some members of the public expressed their desire to see a 
grand entrance or sign at the main entrance of the park to 
help make it clear to visitors that there is a park there. The 
Park’s Commission can achieve this same objective by 
developing parkwide design guidelines for buildings, 
entrances, signage, landscaping, etc. By incorporating more 
attractive landscaping, fencing and signage along NYS Route 
38A, the Parks Commission can create a more inviting 
entrance and boulevard feel to NYS Route 38A without 
constructing a large statement piece or arch at the main 
entrance. The park already has a partial theme/design by 
using the National Trust for Historic Preservation’s historic 
paint color Oatlands Shutter Green (5009-3) manufactured 
by Valspar on all of the buildings in the park. This color has 
also been used on many of the accessory furniture pieces 
including benches, trash cans, fencing, light poles, etc. This 
color has become one major component of the identity of 
the park and should remain so.  

In addition to fencing, signage, landscaping and vehicular 
and pedestrian circulation, improvements at the park 
entrances are key to making the park more inviting and will 
capitalize on the creation of a “park boulevard” down NYS 
Route 38A along the park property.  Improvements to the 
traffic flow, drainage and pedestrian crossings need to be  

made at all park entrances/access points but these 
upgrades are especially important at the main entrance to 
the park and to the Ward W. O’Hara Agricultural Museum. 

KEY PROJECT COMPONENTS: 

 Design and install Park Entry (parkway) Signs at key 
locations along access roads (Lake Ave., West Lake Rd., 
White Bridge Rd, Owasco Rd., and NYS Route 38A). 

 Widen the lanes, improve crosswalks, and add/replace 
curbing along the median strip for the main entrance 
road at NYS Route 38A. 

 Replace the fencing and improve the roadway edge on 
both sides of NYS Route 38A by adding curbing, 
plantings and/or visual amenities; and integrate these 
improvements where appropriate with the parkwide 
pedestrian and bicycle path. 

 Install porous pavement at the Ward W. O’Hara 
Agricultural Museum, align the southernmost entrance 
to this lot with the main entrance of park across the 
street, and upgrade the crosswalk to the main park. 

Figure 94: View of NYS Route 38A as it passes through the park. 

11. ENHANCE AND UPGRADE THE IMAGE OF THE PARK ALONG NYS ROUTE 38A 

Figure 95: Rendering from the 2001 Park Master Plan of an enhanced 
pedestrian crossing and boulevard treatment of State Rote 38A. 
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In addition to the improvements that are necessary for the 
main park entrances along NYS Route 38A mentioned above, 
the same design and access considerations should be made 
for all other entrances and access points at the park. A key 
recommendation here is to provide a consistent look or 
theme along the edges of the park and at entrances, 
providing for a pleasing and unified appearance. There are 
other considerations that should be made for the park 
entrances besides design, drainage and “normal” 
functionality. Particularly, allowing secondary access points 
to be open to traffic leaving the park after large events.  

 

12. ENHANCE AND UPGRADE THE PRIMARY AND SECONDARY PARK ENTRANCES 

Figure 96: Landscaping in the crosswalk over White Bridge Road at 
Green Shutters. 

Figure 97: Aerial image of the crosswalk over White Bridge Road at 
Green Shutters showing that the crosswalk does not line up with 

sidewalk or handicap ramps. 

KEY PROJECT COMPONENTS: 

 Improve the existing vehicle entrances and parking 
areas at Fleming Lakeshore area of the park. 

 Install directional signs in downtown Auburn directing 
tourists and visitors to the park. 

 Open the gates on White Bridge Road after events for 
exiting when safe and practical. 

 Upgrade the crosswalk at White Bridge Road and NYS 
Route 38A. 
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GOAL 2 
PROTECT THE PARK’S NATURAL SETTING & ENHANCE PASSIVE RECREATIONAL 
USES WITHIN THE PARK 

The Emerson Family had a strong respect and appreciation 
for the natural beauty of the park’s setting and sought to 
enhance and secure the lakeshore and natural areas for the 
health and benefit of Cayuga County residents. Emerson 
Park provides a unique experience for the public by being a 
publicly owned county park surrounded by natural wooded 
areas along with lake access. The natural setting of the park 
also provides treasured views of Owasco Lake and the areas 
of the park along the lakeshore should be protected from 
future construction that would eliminate or degrade the 
quality of these view sheds. The park also maintains some 
opportunities for passive recreation throughout all areas of 
the park. The passive recreational uses linked throughout 
the Park must be enhanced and maintained while still 
preserving the natural resources and setting of the park. 

MAJOR PROJECTS NEEDED TO ACHIVE GOAL: 

1. ENHANCE AND PROTECT LAKESHORE ACCESS AND 
VIEWS FROM THE PARK 

It is important to maintain a balance of adequate and varied 
recreational activities while preserving the natural view 
sheds along the lakeshore in Emerson Park. The wide open 
view of Owasco Lake from the entire lakeshore in the park 
as well as the amount of public access to the water that is 
provided in the park is not only a gift to Cayuga County from 
the Emerson family, but a treasured resource that needs to 
be protected and maintained for public access. 

KEY PROJECT COMPONENTS: 

 Establish erosion-controls along with lake access 
improvements at the Fleming Lakeshore. 

 Design and install improved lakeshore access between 
the west side of the seawall and the beach area at 
Deauville Island which currently consists of rubble and 
rip-rap. 

 Provide small, seasonal café-style tables and chairs 
along the lakeshore areas to enhance picnic and 
seating areas. 

 Replace the Island Shelter on Deauville Island, which is 
beyond reasonable repair and investment, with a 
newly designed shelter suitably located on the island 
to compliment the long-term re-programming of 
Deauville Island with regard to expanding active and 
cultural uses while maintaining shore access and lake 
vistas. 

Figure 98: View of the large willow tree and the seawall from Deauville 
Island. 

Figure 99: View of Owasco lake from the fountain flowerbed at the 
Pavilion. 
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2. UPGRADE AND IMPROVE THE PARK’S NATURAL SYSTEMS AND ECOLOGY 

The position of the park along Owasco Lake and the Owasco 
River is key to the health of the lake and the lake’s 
watershed. Currently, the catch-basins in the main parking 
lot by the Pavilion drain directly into the Owasco River, 
bringing with it pollutants from the parking surface and 
walkways. In order to maintain a healthy public park in a 
natural setting with a clean shoreline and swimming areas, 
the man-made and natural drainage systems as well as the 
overall ecology of the park need to be improved and then 
maintained at a higher standard to reduce, as much as 
possible, the amount of potential pollutants reaching the 
lake and the Owasco River. Bio-swales, rain gardens and 
other similar natural systems can filter out many of the 
pollutants that would otherwise end up in the lake, as well 
as significantly reduce the volume of water that is 
discharged into the channel and Owasco River by allowing 
the water to infiltrate the ground and plant roots. Future 
projects to make the infrastructure of the park more “green” 
and “Eco-Friendly” can also serve the dual function as 
educational demonstration areas to help the public 
understand the importance of water quality for the lake and 
how beautiful and natural these systems can be.  

 

Figure 100: Bio-swale Rain Garden at Cornell Plantations that filters 
water from the parking areas. 

Figure 101: Example of a Bio-swale in a natural park-like setting. 

KEY PROJECT COMPONENTS: 

 Create a system to catch and filter stormwater surface 
drainage in the main parking areas before discharging 
into the channel and Owasco River. 

 Construct bio-swales, native plant communities, 
pervious pavement, and bio-filter systems to catch and 
filter storm water throughout the park. 

 Install stream bank stabilization and natural planting 
buffers along streams within the park. 

 Promote bird watching and construct osprey nest 
platforms. 
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2. UPGRADE AND IMPROVE THE PARK’S NATURAL SYSTEMS AND ECOLOGY (continued) 

Figure 102: Example of  a natural stream bank buffer. Figure 103: Educational signage at a State Park in Massachusetts on 
the benefits of their porous pavement system. 

Figure 104: The Rediscovery Forest is a dynamic demonstration 
forest located in the park-like environment of The Oregon Garden.   

Figure 105: Osprey nest platform installed at Robert H. Treman 
Marina at the base of Cayuga Lake in Ithaca, NY. 
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3. UPGRADE AND ENHANCE PICNIC AND RELAXATION AREAS THROUGHT THE PARK  

Upgrading and enhancing the picnic and relaxation areas in 
the park, and linking them via a well-designed parkwide 
bicycle and pedestrian path system, will expand park 
offerings and increase park use. All of the shelters 
throughout the park should be maintained and upgraded to 
provide safe places for families and groups to gather. Some 
existing shelters need upgrades to their water or electrical 
service, while others have structural issues ranging from 
minor to major (as is the case with the Island Shelter on 
Deauville Island). While it may not be practical to provide 
additional large covered shelter spaces in the park, smaller 
shelters and picnic areas should be provided for smaller 
gatherings. 

 
Figure 106: Existing park bench near the lakeshore by the Pavilion with 

little to no sun protection from trees. 

Figure 107: Group of park goers that have moved portable picnic tables 
under a cluster of shade trees near the Pavilion, but far away from the 

water’s edge. In this area of the park you are either next to the water in 
full sun, or pretty far away from it in the shade. 

KEY PROJECT COMPONENTS: 

 Upgrade electrical service to the shelters on Deauville 
Island. 

 Replace the Island Shelter on Deauville Island. The roof 
system currently has significant structural problems. 
Locate and site the replacement shelter in a manner 
that compliments other new programming and site 
upgrades on Deauville Island. 

 Create attractive identification name signs for all Park 
Shelters so that people can easily identify them when 
attending events or reserving the spaces. 

 Purchase and install tables, benches and a shade 
shelter near the Deauville swimming area. In addition 
to the larger picnic tables typically found within the 
park, the availability of small, café-style tables and 
chairs which could be easily moved and arranged to 
suit small and large parties, would be a welcome 
improvement. 

 Create an enhanced picnic area near the boat launch. 

 Provide shade trees and seating closer to the lakeshore 
by the Pavilion. 

 Connect the new and enhanced picnic areas to the 
parkwide bicycle and pedestrian path where 
appropriate. 
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3. UPGRADE AND ENHANCE PICNIC AND RELAXATION AREAS THROUGHT THE PARK (continued)  

Figure 108: Example of a park bench under a shade tree near the 
water’s edge. 

Figure 109: Example of shaded relaxation areas near the water’s edge. 

Figure 110: Example of seating provided in a tranquil and relaxing 
setting near the water’s edge. 

Figure 111: Example of an enhanced picnic area. 
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4. CREATE FAMILY-FRIENDLY AND EDUCATIONAL NATURE TRAILS IN THE PARK  

There are relatively few public opportunities in the center of 
the county for a peaceful walk in a natural setting on public 
lands. Emerson Park presents the perfect opportunity to 
provide a network of nature trails with little to no impact on 
the environment in the park. The area north of White Bridge 
Road along the Owasco River and the southeast wooded 
corner of the park along NYS Route 38A are two areas where 
family-friendly nature trails should be created and/or 
upgraded to provide a sense of adventure, quiet, and 
exploration.  These trails should also include educational 
signs or kiosks along the paths to encourage people to 
reconnect with and gain a greater appreciation for the 
diverse ecosystem in the park. The nature trail system 
should be designed so that it can be used year round. 

 

Figure 112: Example of a nature trail system in a community park. 

Figure 113: Example of a nature trail system in a community park. 

KEY PROJECT COMPONENTS: 

 Improve existing and establish new nature trails in the 
area north of White Bridge Road and other areas of 
the park as appropriate. 

 Encourage year round use of the park by providing for 
ice skating, ice fishing, snowshoeing, cross-country 
skiing, etc. 
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GOAL 3 
PROVIDE NEW AMENITIES FOR EXPANDED USES 

In addition to park improvements for active and passive 
recreational uses, park users and the Parks Commission 
identified a number of critical projects and park amenities 
that will complement existing uses and expand the park user 
base that should be implemented at the park.  

MAJOR PROJECTS NEEDED TO ACHIVE GOAL: 

1. EXPAND FOOD CONCESSIONS AND OPTIONS 
THROUGHOUT THE PARK 

Currently, the park lacks any consistent opportunity to buy 
food within the park. For example, on the Fleming 
Lakeshore, park users often default to pre-packaged fast 
food from the nearby Express Mart Service Station because 
there are no concessions or other food options available on 
Deauville Island. The County does allow food trucks to 
operate in the park, however this opportunity is not well 
marketed and few food trucks vendors take advantage of 
selling to park visitors. The current options include the 
concession stand at the Little League which is open when 
there is a game, various vendors providing concessions for 
Merry-Go-Round Theater patrons during shows, and the 
Pavilion which provides catering for weddings and events. 
The only other time that concessions of any type are 
provided is during large community events such as the 
Fourth of July Celebration, Tomato-Fest, Car Show or the 
Great Race. Public input during the development of this plan 
consistently called for attracting a range of concession 
options to the park, from low-cost hot dog and soda stands 
to a casual lakeshore restaurant serving park users and 
Owasco Lake boaters. People indicated that they might visit  

the park and/or stay longer if there were food options 
available to the general public on a consistent basis in the 
park. 

Increasing the number and frequency of Food Trucks 
permitted in the park, and hosting Food Truck Rodeo 
Events are ideas for increasing the food concession 
options at the park that were brought up and well 
received during public participation meetings and should 
be explored. Other ideas from the public meetings 
included bringing back a seasonal concession stand over 
on Deauville Island, the development of a casual, 
lakeshore dining restaurant that would be open to the 
public, and the possibility of expanding public food service 
at the Pavilion. Like many programs being proposed for 
the park, an individual focused on attracting, managing, 
marketing and promoting these amenities is an essential 
component for successful implementation. 

KEY PROJECT COMPONENTS: 

 Arrange and/or expand leases with food truck 
operators. 

 Provide concession options for seasonal food and 
picnicking within the park. 

 Develop a Public/Private Development Proposal for a 
Lakeshore Dining Facility as a park amenity. 

 Expand food service at the Pavilion and/or provide 
food service at the Seawall Shelter via the Pavilion. 

Figure 114: Example of a concession stand in a public park. 

Figure 115: Example of a concession stand in a public park. 
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1. EXPAND FOOD CONCESSIONS AND OPTIONS THROUGHT THE PARK (continued) 

Figure 116: Example of a food truck rodeo. 

Figure 118: Example of a food truck rodeo. 

Figure 117: Example of lakefront dining and concessions. 

Figure 119: Example of a lakefront dining with access for boaters. 
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1. EXPAND FOOD CONCESSIONS AND OPTIONS THROUGHT THE PARK (continued) 

Figure 120: Conceptual schematic of the approximate location for a lakeside restaurant (replacing existing Seawall Shelter).  
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2. CREATE A MULTI-PURPOSE LAKESHORE PERFORMANCE AND MUSIC VENUE 

There was consistent public input calling for a range of 
public performance and music options within the park. It 
was clear that the public wanted to have the opportunity to 
experience everything from small, intimate performances 
(e.g. acoustic music and other small shows) to larger 
performances (e.g. occasional regional or national acts) 
within the park setting while taking advantage of exceptional 
Lake views. This will require careful assessment and 
planning to establish. One approach would be to establish 
the support infrastructure (well-designed lighting, power, 
support operations) in advance of actually undertaking the 
capital project of designing and constructing a public 
performance space. 

 

Figure 121: Example of a small venue public park performance space. 

Figure 122: Bradenton, Florida Riverwalk Amphitheater. 

KEY PROJECT COMPONENTS: 

 Promote and develop facilities for concerts, dances and 
other entertainment. Consider a phased approach to 
performance infrastructure which builds the essential 
support infrastructure first, while ensuring that this 
work fits in with a master plan for full build-out as 
programming and resources expand. 

 Construct an amphitheater or band shelter. Ensure 
that lake views and vistas are taken into consideration 
and multi-purpose uses are supported. 

 Sponsor, or allow others to program, promote and 
sponsor, a variety of music and performance concerts 
within the park. 
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2. CREATE A MULTI-PURPOSE LAKESHORE PERFORMANCE AND MUSIC VENUE (continued) 

Figure 123: Aerial view of a public performance space along 
the waterfront that does not detract from the view of the 

water.  

Figure 124: Conceptual schematic of the approximate location for a lakeside multi-use structure and performance space. 
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3. ESTABLISH A FIRST AID-SAFETY STATION IN THE PARK 

Meeting participants identified a need for at least one 
dedicated first aid station within the park, particularly on 
Deauville Island where the majority of family-oriented active 
recreational activities occur. Currently, the only place to 
receive first aid assistance is either at the main Ticket Booth 
near the entrance to the park or during office hours at the 
park office building. In order to provide a safe and fun 
environment for all visitors to the park, the Parks 
Commission needs to establish a first aid station closer to 
the main activity centers (Deauville Island and the main Boat 
Launch). This type of service should be considered essential 
to park operations for the continued safety of patrons. The 
Parks Commission should explore the feasibility of providing 
either a staffed first aid station, a volunteer staffed station, 
and/or one or more unstaffed kiosks/call centers where 
people could still receive assistance. While it may not be 
feasible to expand current staff’s duties to include staffing a 
first aid station, the Parks Commission should explore all 
avenues available to provide such a service. 

 

Figure 125: Example of a first aid station building in a park. 

Figure 126: Example of a temporary first aid station tent for events. 

KEY PROJECT COMPONENTS: 

 Explore the feasibility of providing a designated 
building or area of a building, centrally located, within 
the park for a First Aid-Safety Station. 

 Ensure that all public events at the park are served by 
a First Aid-Safety Station, either in a permanent 
structure or in a temporary event tent or emergency 
services vehicle. 
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4. EXPLORE OPPORTUNITIES TO INCORPORATE A MULTI-USE PUBLIC MARKET / FARMER’S MARKET IN THE PARK 

Lakefront Farmer’s Markets have proven to be extremely 
successful in areas around the Finger Lakes, including the 
long established venue in the City of Ithaca located on the 
Cayuga Inlet. Despite the limited access to the market in 
Ithaca via the Cayuga Inlet, the market does draw paddle 
boaters and some boat tour visitors weekly. A Farmer’s 
Market—or similar public market, at Emerson Park would 
have far more open lakefront access for patrons of a market 
than the one in Ithaca and could draw just as many, if not 
more, visitors. 

The Auburn Farmer’s Market has a long-established and 
viable market presence in the City of Auburn. With regular 
patrons and a central location in downtown Auburn, they 
may not wish to relocate to Emerson Park at this time. For 
the purposes of this Master Plan, we wish to provide an 
open invitation and opportunity to the Auburn Farmer’s 
Market, and other county market venues, to consider a 
collaborative approach to future development of a Farmer’s 
Market or Open Air public market at the park. A promising 
location in the park would expand on the Big Six celebration 
and establish a flexible market space on park lands just east 
of NYS Route 38A, with proximity to Owasco Lake and the 
Ward H. O’Hara Agricultural Museum (figure 129 on page 
59). If there is interest in collaboration and coordination, the 
Parks Commission would consider expanding the weekend 
draw of visitors to the park by establishing a farmer’s market 
or a “public market” adjacent to the museum. This could be 
achieved by using a temporary tent structure similar to what 
is used for the Big Six celebration at a minimal cost for the 
park at first in order to further evaluate the market demand 
for such a facility at the park. If successful, the Parks 
Commission could pursue resources to establish a 
permanent multi-use structure either in the same location 
or over on Deauville Island that could accommodate a 
Farmer’s Market.  

Figure 128: Example of an open air market.  

Figure 127: Example of a public open air market in a public park. 

KEY PROJECT COMPONENTS: 

 Promote collaboration and coordination with the 
Auburn Farmer’s Market and other regional market 
organizations and explore the development of a multi-
use public market or farmer’s market in the park 
where all participating groups could expand their 
services and market offerings. 

 Explore the feasibility of starting the market in a 
temporary seasonal structure, such as a tent, to 
measure the use and popularity of such a space prior 
to developing a permanent structure in the park. 

 Ensure that the placement and design of the market, 
whether temporary or permanent, is compatible with 
the Themes for Implementation for Emerson Park and 
the overall park design. 
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4. EXPLORE OPPORTUNITIES TO INCORPORATE A MULTI-USE PUBLIC MARKET / FARMER’S MARKET IN THE PARK (continued) 

Figure 129: Conceptual schematic of the approximate location for an open air market or farmer’s market.  
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Figure 131: Conceptual schematic of the approximate footprint of a 
potential Lodge/Conference Center.  

5. ATTRACT AND DEVELOP A LODGE/CONFERENCE CENTER IN THE PARK 

There is a historic precedence for lodging and 
accommodations along the Owasco Lakeshore and previous 
plans for Emerson Park have considered incorporating a 
conference center within the park, including the 2001 
Master Plan which proposed a small conference center 
along the Fleming Lakeshore area. When the subject of a 
Lodge and Conference Center was brought up by 
participants in the public meetings that were held in 2014 
for the development of this plan, the concept of allowing 
such a development to exist within the park was generally 
supported by the majority of park users. However, there 
were a few conditions and considerations that were echoed 
by the public for future development of a Lodge/
Conference Center including: maintaining and not 
significantly impacting lake views or lake access; 
maintaining sufficient site and design control to ensure that 
the facility compliments the natural setting of the park; and 
ensure that the development of Lodge/Conference Center 
does not lead to the overall commercialization of the park. 

The Parks Commission has identified the area north of 
White Bridge Road as the potential location of the Lodge/
Conference Center (see concept location in figure 131, right 
and concept schematic in figure 132 on page 61). The 
Cayuga County Legislature should explore the feasibility 
and economic benefit of a Lodge/Conference Center 
development within the park. Throughout the country 
there are many regional and national parks that 
incorporate lodging and accommodations within parks as a 
significant park amenity. This type of development would 
spur economic development in the County while bringing 
more tourists and visitors to the park. The County will need 
to engage in the preliminary work needed to support, 
inform, prepare and circulate a quality Request for 
Proposals for a Lodge/Conference Center development. 

KEY PROJECT COMPONENTS: 

 Begin the Alienation of Parkland Process and establish 
a timetable for future development. 

 Produce a detailed site survey for the potential Lodge/
Conference Center location area. 

 Conduct an archeology study at the potential Lodge/
Conference Center location area. 

 Conduct a wetland assessment of the potential Lodge/
Conference Center location area. 

 Acquire funding for hiring a consultant to assist with 
the development of a Request for Proposals (RFP) or 
Request for Expression of Interest (RFEI) solicitation for 
the Lodge/Conference Center development. 

 Identify prospective Lodge/Conference Center 
development investors by circulating a well-developed 
Request for Proposals (RFP) or Request for Expression 
of Interest (RFEI) solicitation. 

 Conduct a market analysis and pro-forma 
development / ROI & CAP Rate for a potential Lodge/
Conference Center development. 

 Develop a deal structure to be executed with the 
developer/owner of a potential Lodge/Conference 
Center  development. 

Figure 130: Historic postcard of the Island Hotel on the Deauville Island 
shores.  
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5. ATTRACT AND DEVELOP A LODGE OR CONFERENCE CENTER IN THE PARK (continued) 

Figure 132: Concept design for a possible location for a Lodge/Conference Center in Emerson Park, designed by Environmental 

Design & Research, Landscape Architecture, Engineering & Environmental Services, D.P.C. (EDR) from Syracuse, NY. 
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6. KEY PLAN ELEMENTS 
GETTING FROM PLAN TO PARK IMPROVEMENTS 

This Emerson Park Master Plan Update is poised to build on 
a decade of public and private investment in Emerson Park, 
leveraging successful redevelopment projects that have 
been realized at the park since the 2001 Master Plan was 
prepared, including: 

 The Seawall Restoration and Construction Project 

 Stabilization, Landscaping and Site Amenities along the 
Owasco River 

 Relocation of the Park Maintenance Yard to the New 
Maintenance and Office Facilities 

 Rebuilding of the Deauville Island Bridge 

 White Bridge Road Improvements and Connections to the City 
of Auburn Owasco River Trail 

 Establishment of a Kayak and Water Craft Rental Business at 
the Park 

 Expansion of the Merry-Go-Round Theater 

 Expansion of the Ward O’Hara Agricultural Museum including 
the addition of the Dr. joseph F. Karpinski, Sr. Educational 
Center 

 Emerson Park Pavilion Renovations, Site Improvements, and 
Public-Private Partnerships 

This Master Plan Update process resulted in significant 
public participation and enthusiastic input on how to 
leverage these successful park investments and secure a 
bright future for Emerson Park. Further, while the 2001 
Master Plan and the majority of earlier Park Plans were 
design driven, the publicly-driven, goal-oriented approach 
undertaken for this Master Plan Update has established 
three (3) overarching Project Development Goals to guide  

the selection and implementation of future Emerson Park 
Projects: 

1. Enhance and Expand Active Recreational and Cultural Uses 
in the Park. 

2. Protect the Park’s Natural Setting and Enhance Passive 
Recreational Uses. 

3. Add New Amenities for Expanded Uses and Programs. 

Although the well-attended public participation process 
resulted in many projects and programs that support one 
or more of these three overarching goals, the Parks 
Commission and staff have identified five (5) Key Priority 
Park Improvements we believe are essential to pursue 
first. Collectively, the following “threshold projects” 
support each of the overall park development goals, set 
the stage for expanded public amenities and increased 
park use, and establish a strong foundation on which the 
remaining projects and programs can build: 

1. Establish a Parkwide Bicycle and Pedestrian Pathway 
System 

2. Pavilion Area Playground Relocation and Expansion of 
Playground at Deauville Island 

3. Deauville Island and Owasco Lakeshore Beach Area & 
Swimming Area Upgrades 

4. Expand Boater Access and User Base with Seawall Docks 
and Pedestrian Bridge 

5. Development and Expansion of Food Concessions in the 
Park 

The following section takes each of these priority 
Threshold Projects in turn and outlines the actions needed 
to take them from Plan to Park Improvement.  

Threshold Projects 

 Establish a Parkwide Bicycle and 
Pedestrian Pathway System 

 Pavilion Area Playground 
Relocation and Expansion of 
Playground at Deauville Island 

 Deauville Island and Owasco 
Lakeshore Beach Area and 
Swimming Area Upgrades 

 Expand Boater Access and User 
Base with Seawall Docks and 
Pedestrian Bridge 

 Development and Expansion of 
Food Concessions in the Park 
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1. ESTABLISH A PARKWIDE BICYCLE AND PEDESTRIAN 
PATHWAY SYSTEM 

There is strong public support for a project that would unify 
and connect the separate areas within the park and expand 
connections to the park from the surrounding community. A 
Parkwide Bicycle and Pedestrian Pathway System will not 
only address the need to connect this  large and sprawling 
lakeshore park in a practical and active manner, it will 
provide a functional spine upon which most other park 
amenities, such as lighting, seating, picnic and play areas, 
concessions and performance areas can be incorporated and 
expanded. 

PROJECT APPROACH 

The Parkwide Bicycle and Pedestrian Pathway System as 
outlined below, is put forth in very general terms in 
response to public input. In concept, the pathway system 
provides an all-weather, durable path throughout all of 
Emerson Park suitable for bicycles, strollers, and pedestrians 
alike. Connecting the various areas of the park and providing 
a continuous pathway will require the construction of at 
least one pedestrian bridge over the Owasco Channel to 
Deauville Island as well as a number of intersections with 
internal and external roadways where the pedestrian 
pathway must safely connect to the vehicular circulation 
system.  Finally, in addition to the pathway itself, there will 
be opportunities to provide low-level lighting along the 
pathway and to create nodes along the pathway where 
passive and active recreational activities can be designed 
and developed. 

To move the project from concept to execution while 
ensuring this threshold project sets a new standard for 
materials and design at Emerson Park, a three-phase  

FROM PLAN CONCEPT TO PARK IMPROVEMENT: MASTER PLAN UPDATE PRIORITY PROJECTS 

development approach is recommended: 

 PHASE 1 – Schematic Layout and Professional Scope of 
Work  

 PHASE 2 – Detailed Design, Permitting and Cost 
Estimates 

 PHASE 3 – Bidding and Construction 

PHASE 1 – SCHEMATIC DESIGN & PROFESSIONAL SCOPE OF 
WORK 

The first step in this project is to create a detailed layout of 
the proposed pathway system at Emerson Park. To begin, 
County Planning staff, in cooperation with the Parks 
Department, will prepare a comprehensive schematic 
layout within the park and incorporate the layout into a 
digital base map of the park. Planning staff will use this 
base map to generate a detailed scope of work necessary 
for professional landscape architects to prepare detailed 
design drawings, undertake required permitting and 
generate reliable project cost estimates. 

PHASE 2 – DETAILED DESIGN, PERMITTING AND COST 
ESTIMATES 

An RFQ/RFP for Professional Services will be developed 
and circulated to local and regional firms that provide 
landscape architecture, engineering and site development 
services. After securing funding and a contract for 
professional services, the selected firm will proceed with 
development of detailed designs, including the pathway 
system and the related pedestrian bridge(s), lighting 
system, roadway interconnects and active/passive activity 
nodes.  

Phase 2 work will also include identifying and undertaking 
the required permitting necessary to construct the  

Figure 133: Existing gravel path system along the Owasco Lakeshore. 

Figure 134: Example of a public park pedestrian trail design schematic. 
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pathway system and related site amenities. In the best case 
scenario, the permitting will be limited to routine 
administrative permits, however, if past experience holds 
true, permitting may be extended to Phase 1 and/or Phase 2 
Archeological Assessment and Reports with permitting 
through New York State Office of Parks, Recreation and 
Historic Preservation (SHPO). Fortunately, there have been a 
series of archeological reports prepared for previous site 
work in the park which may reduce or eliminate the need for 
additional reviews and permitting. 

Finally, Phase 2 work will address the development of 
detailed cost estimates for construction of the parkwide 
pathway system and the component parts of the system 
such as pedestrian bridges, lighting and site amenities. 

The completed Phase 2 Design Package, with detailed design 
and schematics, permitting and well-defined cost estimates 
will provide County staff with the materials needed to 
identify and secure full or staged-funding to bring the 
project from the planning stages through construction. 

PHASE 3 – BIDDING AND CONSTRUCTION 

This phase is self-explanatory. Assuming funding is secured 
for the full project, or portions of the project if constructed 
in phases, the project would be placed out to bid by the 
County in compliance with county procurement policies. 
Project costs and bidding documents should include an 
individual or firm to provide construction oversight and 
management on behalf of the County. 

2. PAVILION AREA PLAYGROUND RELOCATION AND 
EXPANSION OF PLAYGROUND AT DEAUVILLE ISLAND 

This project involves removing the existing, older children’s 
playground area adjacent to the Merry-Go-Round Theater 
and Pavilion, and creating an expanded and enhanced  

playground area on Deauville Island where a small 
playground facility is currently located. Taking on this 
threshold project early on sets the stage for a number of 
park redevelopment initiatives, including: 

 Positioning Deauville Island as the primary active 
recreation area within the park, taking advantage of 
beach and swimming access, existing and new boater 
access, upgraded restroom facilities and enhanced 
picnic facilities. Likewise, relocating the playground 
from the Pavilion Area, allows the reprogramming of 
this space for passive recreational uses and shifts this 
section of the park from active recreation toward 
picnicking, strolling, arts and cultural, and related 
passive uses. 

 Removing the existing playground from the Pavilion 
Area adjacent to the heavily traveled State Route 38A 
eliminates the need for the institutional chain link 
fencing along this portion of the park that can be 
replaced with a more appropriate park-like fencing and 
landscaping in conjunction with and complementing 
the parkwide pedestrian and bicycle pathway system. 

 Upgrading the playground facilities at Deauville Island 
provides an opportunity to incorporate playground 
amenities that have been called for in the park for 
years, including seating and shelter areas for 
supervising adults and their children; and the creation 
of play and exercise stations that cater to more than 
young children, providing recreational opportunities 
for “children of all ages”. 

PROJECT APPROACH 

The project approach for removing the Pavilion Area 
Playground and replacing it with an expanded and 
enhanced playground at Deauville Island is quite 
straightforward. The primary emphasis will be on  

Figure 135: Example of adult fitness stations. 

Figure 136: Example of an improved perimeter of a public park with the 
addition of landscaping and a split-rail style fence. 
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integrating the new playground with related improvement 
projects at Deauville Island while ensuring that the new 
playground facilities provide for a range of ages; and are of 
high quality and incorporate comfortable seating and shelter 
facilities for those using the playground area. Another 
aspect of the project that needs to be addressed is ensuring 
that a plan for the former playground area be prepared. This 
can be as simple as grading and seeding the area in 
anticipation that future park improvements, such as new 
fencing and landscaping, the bicycle and pedestrian pathway 
or expanded picnic areas, will incorporate site specific 
improvements when they are developed. 

Like all new projects at Emerson Park, the playground 
relocation and expansion project would benefit from a 
design-focused approach utilizing the services of a site 
designer or landscape architect, especially when working to 
integrate the new playground area into the overall 
redevelopment plan for Deauville Island. 

3. DEAUVILLE ISLAND AND OWASCO LAKESHORE 
BEACH AREA & SWIMMING AREA UPGRADES 

Throughout the entire public participation process, residents 
and park users called for improving the Deauville Island and 
Owasco Lakeshore Beach Areas. Characterized at public 
meetings as the “people’s lakeshore”, residents and park 
users called for improving the swimming experience by 
providing increased depth in the swimming areas, upgrading 
the beachfront edges of the lake, expanding the swimming 
areas and hours of operation, and enhancing passive and 
active recreation areas adjacent to the beaches. 

This Plan proposes to continue using the Deauville Island 
beach area as the primary swimming beach within the park 
and the emphasis will be on improvements and upgrades to 
this beach area, including the restroom facilities and 
adjacent picnic and recreation areas.  On the Owasco  

Lakeshore, which is currently used only when the 
Deauville Island beach area is closed or unavailable, the 
plan calls for improvements to the beach area at the 
shoreline and enhancements to the adjacent picnic areas 
between the Pavilion and the lakeshore. 

PROJECT APPROACH 

As with other projects on Deauville Island and throughout 
the park, executing these improvements should focus on 
integrating the beach and beach-area improvements with 
related improvement projects on the Island while ensuring 
that the new beach facilities result in a swimming area 
that will attract new users to the park and provide high 
quality amenities for individuals, groups and families using 
the beach and swimming area. Swimming and beach area 
improvements fall into two broad categories: 

 Beach and Lakeshore Improvements; and 

 Restroom and Picnic Area Improvements. 

BEACH AND LAKEFRONT IMPROVEMENTS 

Increasing the Swimming Area Depth. While the 
extensive shallow swimming areas at Deauville Island and 
the Owasco Lakeshore provide safe and enjoyable wading 
and water play areas for young children, there was a 
consistent public request for creating a swimming area 
with deeper waters to allow swimming, diving and the like 
for other, older users. Many of the prior Emerson Park 
Plans have also called for increasing the depth of these 
swimming areas and incorporating floating diving 
platforms and similar amenities. The challenge then, and 
now, is that the topography and natural systems existing 
at the northern end of Owasco Lake work against efforts 
to dredge and deepen the lake bottom, filling in the 
excavated areas over time. With an ample budget, it 
would be possible to undertake the required dredging on a  

Figure 137: Example of a park swimming area with seating close to the 
beach and water deep enough for adults to swim in. 

Figure 138: Example of a floating diving platform in a public park 
swimming area. 
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recurring schedule to maintain ample swimming depth. In 
order to assess the ongoing operational costs for this effort 
and balance that cost against other park development 
needs, a pilot program of dredging and depth monitoring 
could be conducted to measure the time it takes the natural 
wave action of the lake to fill in the excavated swimming 
areas. 

Other Beach Area and Lakeshore Improvements. Focus 
group and meeting participants emphasized the importance 
of expanding and maintaining the sand beach along the 
lakeshore swimming areas. This would include extending the 
depth of the sand beach between the shoreline and the 
grass areas and increasing the depth of the sand within this 
zone. While the sand beach is maintained on a scheduled 
basis, many meeting participants noted that a daily cleaning 
of the beach area is necessary due to the amount of natural 
and manmade materials that tend to wash up on the beach. 

Beyond the sand beach area, the lakefront edge adjacent to 
the swimming areas currently consists of old rip-rap and 
rubble that is not only unattractive, but creates an unsafe 
barrier between the lakeshore areas and the water. This 
material should be removed and replaced with an 
alternative, user-friendly lakeshore edge. Historic photos of 
the Deauville Island shoreline (see figure 139 on right) show 
a low, concrete seat wall creating an easy, two-step 
transition between the grassy lakeshore picnic areas and the 
shallow waters at the island’s edge. This type of shore 
treatment may be cost-prohibitive to install in light of other 
needed improvements at the Park. An alternative to 
consider would be the creation of a natural stone edge, 
using large, flat rock shelves strategically arranged to 
provide a natural, assessable transition from shore to water. 

The last component of the beach and lakeshore 
improvements brought up at the public meetings was for  

expanding both the defined swimming areas (those 
sections cordoned off by ropes and buoys) and the 
expansion of hours of operation for supervised swimming  
by lifeguards. Providing that the beach and swim area 
improvements are undertaken, and anticipating that other 
park improvements at Deauville Island and throughout the 
park successfully increase overall park use and activity, the 
expansion of operational hours for the swim areas could 
be tailored to accommodate demand. 

RESTROOM AND PICNIC AREA IMPROVEMENTS 

Restroom Facilities. The existing restroom facilities at 
Deauville Island are adequate and serviceable but they are 
showing their age. A plus for these facilities is that their 
plumbing systems were designed to deal with the level of 
sand and similar elements typically found in heavily used 
recreational facilities.  

Notwithstanding the commercial plumbing system, an 
assessment of the facility’s infrastructure, including 
plumbing, lighting and electric, fixtures and structural 
components, should be undertaken to identify 
improvement needs prior to undertaking any cosmetic or 
site improvements. 

Assuming that that facility infrastructure outlined above is 
addressed, the project focus should shift to cosmetic and 
functional improvements of the restroom and the area 
immediately surrounding the structure. On the interior, 
upgrades to the fixtures, finishes and restroom amenities 
should be identified, budgeted and installed with attention 
to a balance of user comfort and ease of maintenance.   

On the exterior, accommodation should be made for an 
improved “waiting area” incorporating a trellis-like 
structure for shelter and shade, hardscape flooring and 
the installation of appropriate seating and lighting. 

Figure 140: Existing gravel “waiting area” outside of restrooms. 

Figure 139: Historic  image of the seat wall on Deauville Island. 
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Completing the exterior improvements would be the 
installation of low maintenance ground cover and landscape 
areas to enhance the overall setting. 

When considering comprehensive facility upgrades and site 
improvements for the restroom areas, future facility use to 
accommodate the varied needs of larger crowds attending 
public performances and events on Deauville Island should 
be kept in mind.   

4. EXPAND BOATER ACCESS AND USER BASE WITH 
SEAWALL DOCKS AND PEDESTRIAN BRIDGES 

The majority of the previous Emerson Park Plans going back 
to the earliest plan in 1968, all called for the establishment 
of lakeshore boat docks providing increased access to 
Emerson Park for boaters on Owasco Lake. It was not 
surprising that public participants brought up this idea time 
and again at each of the three public meetings, and 
submitted the concept through the focus group surveys and 
via email from the project website. During the public 
meeting breakout sessions, many Owasco Lake boaters 
pointed out that taking the time to bring their boats all the 
way down the Owasco River to temporarily dock near the 
White Bridge Road public launch site, where they would find 
themselves on the periphery of the park and its amenities, 
was enough of a constraint to often keep boaters out on the 
lake and out of the park. On a related note, many boaters 
indicated that the establishment of easily accessible 
lakeshore boat docks should be complimented by access to 
expanded food concessions and improved restroom facilities 
(see Key Projects 3 and 5, above and below). 

Understandably, many park users suggesting the 
establishment of lakeshore boat docks point to the seasonal, 
docks installed adjacent to the Village of Skaneateles pier 
during the boating season and the enhanced access this 

provides between the Village, the lake, and boaters in 
addition to being an essential feature of the annual 
Antique Boats Show. While the Village of Skaneateles 
provides considerably more in terms of food and services 
for boaters docking along the Village Pier, the concept is 
the same.  

An additional consideration for the lakeshore floating 
docks is finding a location with suitable depth for safe and 
convenient access. The conceptual plan included in this  
Plan places the docks on the Deauville (west) side of the 
western seawall pier. Although this particular site would 
provide easy access to enhanced and improved activities 
centered on Deauville Island and would offer boaters easy 
access to the Pavilion Area and Merry-Go-Round Theater 
via an additional pedestrian bridge over the channel, the 
functional and technical limitations for installation in this 
shallow section of the lakeshore would need to be 
assessed and addressed. 

PROJECT APPROACH 

Lakeshore Docks. There are many local and regional 
companies whose sole business and expertise focuses on 
the installation of permanent and floating docks on Finger 
Lakes waters. Enlisting the technical and advisory 
assistance from a firm experienced in design and 
installation of municipal-scaled dock systems to assess the 
siting opportunities and constraints within the park is the 
first step in project development. After an appropriate 
project site is determined and accurate and reliable cost 
estimates for this major project component is identified, a 
determination can be made on the need and value of 
expanding the project to incorporate the pedestrian 
connections between Deauville Island and the Pavilion 
Area (see below).  Figure 142: Skaneateles Chamber Community Docks, installed annually 

in mid June and removed in early October. 

Figure 141: Beach and Seawall area plan from the 1975 Emerson Park 
Plan. 
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Clearly, a major capital project such as installation of 
seasonal or permanent docks along the lakeshore must 
address many practical considerations, including but not 
limited to long term maintenance and upkeep, seasonable 
durability, park security and county liability. That said, this 
type of boater access is certainly not unique among 
successful municipal and state parks throughout the Finger 
Lakes and would be a significant addition and asset for one 
of the premier County parks in the region. 

Pedestrian Bridge. In its current location and configuration 
shown in the Plan, the installation of seasonal or permanent 
lakeshore docks off the west pier south of Deauville Island is 
complimented by the installation of a pedestrian bridge over 
the Owasco River at the foot of the seawall. This connecting 
link between lakeshore boater access and the  Pavilion 
complex also creates a setting for the potential lakeshore 
restaurant discussed in Section 5, below. It is reasonable to 
question the creation of a pedestrian bridge at the foot of 
the seawall when an existing bridge connecting Deauville 
Island to the Pavilion Area is approximately 1,000-feet 
further into the park. In considering the viability and cost of 
installing this pedestrian bridge, project developers and 
funders would have to weigh the 2,000-foot distance down 
to the existing Deauville Bridge and back up to the Pavilion 
Area or potential lakeshore restaurant sites in light of the 
ease of immediate user access to the Pavilion Area, the 
theater and potential restaurant site. In addition, extending 
the number of connecting pathways through the park, 
especially pedestrian connections immediately adjacent to 
the lakeshore, will only enhance the park experience for the 
user and increase opportunities to expand park amenities. 

If the planned installation and location of the lakeshore 
docks supports the creation of an additional pedestrian 
bridge connecting the Deauville Island to the Pavilion Area 
along the shoreline, an engineering and site design firm 

should be retained to provide for design, permitting, final 
cost estimates and bid preparation. With this project 
development work in place, County Planning staff can 
explore federal and state funding resources for project 
implementation. While the total project anticipates both 
the lakeshore docks and the connecting pedestrian bridge, 
these project components can be approached individually 
provided their design and execution accommodates 
integration into a single comprehensive plan. 

5. DEVELOPMENT AND EXPANSION OF FOOD 
CONCESSIONS IN THE PARK 

There was not a single, consistent recommendation 
brought up more frequently during the public participation 
process than the call for developing and expanding food 
concessions in the park. While this is clearly an amenity 
that must be supported by a demonstrated market need, 
the absence of available concessions within the park is 
clearly seen as a lost opportunity by the majority of park 
users, including daily park users and occasional park users. 

User input favored a broad range of concession 
opportunities within the park from low-cost, simple 
concession vendors; to Food Truck Vendors; to the 
consideration of a casual, waterfront restaurant. Bringing 
this range of concessions to the park will require a multi-
faceted approach that falls easily into two areas: 

 Soliciting, staging and promoting simple concessions 
and vending opportunities; and 

 Soliciting and developing a lakeshore restaurant 
through a public-private partnership 

While these two focus areas differ in scale and complexity, 
they both require the ongoing, active dedication of county 
staff and resources to bring these projects from concept to 

Figure 144: Example of a concession stand in a public park. 

Figure 143: Example of a pedestrian bridge over navigable water in a 
public park. 
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development. The general project approach for each of 
these efforts is outlined below. 

PROJECT APPROACH 

Soliciting, Staging and Promoting Simple Concessions and 
Vending Opportunities. For many years, the Parks 
Commission has made low-cost vending licenses available at 
Emerson Park, providing opportunities for small or large 
vendors to operate within the park and, consequently there 
are and have been limited mobile vendors operating 
seasonal concessions within the park from time to time. 
Currently, there are no consistent vendors providing food 
concessions on a day-to-day schedule. Clearly, vendors need 
a viable market of consistent park users to support their 
business, while the absence of available concessions within 
the park inhibits expanded park use and attendance.  While 
this creates a classic “chicken and the egg” situation, 
successful development of the previous four key projects 
looks to increase park use, attendance and activity, setting 
the stage for expanded concessions. 

Like many programs being proposed in the Plan, an 
individual focused on attracting, managing, marketing and 
promoting concessions within the park is an essential 
component for successful implementation. Although 
affordable vending licenses are available for park 
concessions, the active promotion of the vending 
opportunities must be coupled with management and 
incentives in order to solicit new, consistent vendors to the 
park. 

Incentives for vending can take many forms, including the 
following: 

 Availability of water, electricity and storage; 

 Promotion through an enhanced Emerson Park website; 

 Coordination and scheduling assistance with park 
activities, festivals and events; 

 Availability of low-cost financing through County 
economic development loan funds; and 

 Creating attractive and well-maintained staging areas 
in key park activity locations, with lighting, signage, Wi-
Fi availability, café seating and nearby restrooms. 

One aspect of simple, mobile concessions favored during 
public participation meetings that should be explored is 
the relatively new phenomena of “Food Truck Rodeos”. 
Food Truck and Food Truck Rodeo Events are gaining 
widespread popularity in urban settings throughout the 
Finger Lakes. The incentives listed above, along with an 
active effort by dedicated personnel to solicit, attract and 
stage these food events, either alone or in connection with 
various park festivals, must be pursued for concessions in 
the park to grow along with the proposed park 
improvements and park users. 

Soliciting and Developing a Lakeshore Restaurant 
Through a Public-Private Partnership. During public 
discussions on expanding food concession options within 
the park as a key amenity for all park users, there were 
many recommendations to establish a casual, sit-down 
restaurant near the lakeshore with views out to Owasco 
Lake. Clearly the participating public believed that access 
to a lakeshore restaurant serving lunch, dinner and 
beverages would increase attendance in the park. Many 
participants noted the fact that there is only a single 
lakefront restaurant on Owasco Lake, located at the far, 
south end of the lake in Moravia, pointing out that if a 
lakefront restaurant in Emerson Park provided easy 
pedestrian access for boaters coming in off the lake, it 
could enjoy a steady stream of boating customers for 
three seasons. Other meeting participants identified the  

Figure 145: Example of a food vendor in a public park. 

Figure 146: View from inside a lakeshore restaurant. 
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many patrons of the Merry-Go-Round Theater in the park as 
a natural source of steady restaurant customers both 
before and after the musical performances. 

Naturally, the discussion of a lakeshore restaurant during 
the public meetings extended to questions regarding the 
availability of the Pavilion to serve this function. While there 
were times in the past that seasonal public dining at the 
Pavilion was attempted, the primary use of the Pavilion 
then, and now, has been for catered events such as 
weddings, parties and meetings. Currently, the Pavilion is 
under a license from the County to H&J Hospitality, 
providing the company with full use of the Pavilion as a 
catering facility, continuing the long tradition of hosting 
weddings within the Park and similar catered events. The 
current license extends to 2018 with the opportunity for 
extensions thereafter. While dedication of the Pavilion to 
catered events under a license between the County and a 
private hospitality company precludes the opportunity for 
the Pavilion to function as a lakefront restaurant serving 
park users and the public, it does showcase the 
opportunities that exist when a public-private partnership is 
created in a joint effort to expand amenities within the park. 

There are both opportunities and challenges associated 
with creating the public-private partnership needed to 
develop a lakeshore restaurant serving park users. The 
opportunity lies in utilizing private sector expertise, 
business skill and private financing to create a significant 
park amenity that may generate additional park use and 
revenue. The challenge lies in balancing the risk of funding 
the pre-development work needed to catalyze the project 
against the possibility that the project may not be fully 
realized. The project approach detailed below outlines the 
pre-development steps that should be taken to position the 
project for partnership and development. Whether the 
County undertakes the pre-development work, or a private 

developer takes on these tasks—or a some combination of 
the two, it is the recommendation of this Plan that the 
minimal risk in pre-development work and effort by either 
partner is certainly worth the potential reward associated 
with successful development of a lakeshore restaurant 
within Emerson Park. 

PROJECT APPROACH 

The project approach detailed below outlines four (4) pre-
development steps needed to position the project for 
development or, with the completion of a market 
feasibility study and pro-forma economic analysis, to 
determine that the project is not financially viable at this 
time. They are: 

1. Schematic Design and Layout Options 

2. Facility Construction and Equipment Cost Estimates 

3. Market Feasibility Study and Pro-Forma Economic 
Analysis 

4. Circulation of Request for Expression of Interest (RFEI) 
and Follow-Up Negotiations  

Schematic Design Through Cost Estimates. The project 
concept put forth in the Plan calls for siting the restaurant 
in the general area of the Seawall Shelter, adjacent to the 
Owasco River and close to the west end of the Pavilion. In 
this site scenario, the Seawall Shelter and surrounding 
asphalt “picnic areas” would be removed and the 
restaurant would be developed in this general area with 
landscaping and lakeshore deck dining facing Owasco 
Lake. Benefits to this location are the direct access to 
existing parking, proximity to the Pavilion grounds and the 
Merry-Go-Round Theater, and pedestrian access to the 
Seawall walkways with the option of a new pedestrian 
bridge over the Owasco River leading to lakeshore docks. 

Figure 147: H & J Hospitality’s logo. 

Figure 148: Example of a site design for a lakeside restaurant. 
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Although the location described above benefits from a 
number of positive attributes, it is not the only option to 
explore. The Plan recommends securing the services of an 
architecture or engineering firm with expertise in 
commercial restaurant development with a scope of services 
to include two pre-development tasks: 

 Site Assessment, Schematic Design and Layout Options 

 Facility Construction and Equipment Cost Estimates 

These pre-development steps provide the necessary site and 
financial information to secure and conduct a market 
feasibility study, support pro-forma economic analysis to 
assess the potential for the project to be economically 
viable, and provide a suitable return on investment for a 
development partner. 

Market Feasibility Study and Pro-Forma Economic Analysis. 
Using the schematic layout and development cost estimates 
from steps 1 & 2 above, the third pre-development task is to 
solicit and secure a market feasibility study for the 
restaurant and subsequent pro-forma economic analysis of 
the full development to assess market viability and potential 
return on investment. If the market feasibility and economic 
pro-forma do not support project development and return 
on investment, the project will be suspended. If the analysis 
yields positive results and indicates a suitable return on 
investment, the project will proceed to the final pre-
development phase outlined below.  

Circulation of Request for Expression of Interest (RFEI) and 
Follow-Up Negotiations. With positive indicators, and the 
public support documented in the Plan, the final pre-
development phase focuses on identifying a viable private 
sector restauranteur-developer to partner with the County 
on the project. An excellent means of identifying potential 
partners and securing a good fit for the project is by  

developing and circulating a Request for Expression of 
Interest, or “RFEI”. The RFEI would outline the project 
proposal in general terms, providing the information 
gathered in the pre-development phase including 
schematic layouts, construction and facility costs, a market 
feasibility study, and pro-forma economic analysis. The 
RFEI presents the opportunity for a public-private 
partnership and the general scenarios available for 
pursuing the development project. 

With a successful pre-development phase and positive 
response to a RFEI, including productive negotiations and 
careful deal structuring, the proposed project would be 
prepared for final development. It is beyond the scope of 
this Plan to detail the development scenario beyond the 
pre-development work outlined here—which could be 
undertaken by the County, by a project partner or a 
combination of both. With the support of the public, 
county leadership and/or private investment in pre-
development analysis, the proposed development of a 
lakeshore restaurant within Emerson Park, serving the 
users of the park and expanding park amenities, is 
possible. 

IN CLOSING 

The Emerson Park Master Plan Update process provided 
an excellent forum for park users and the general public 
to come together, look at the park as it is today, build on 
the park’s strengths and establish a clear set of overall 
goals to guide the future development of this outstanding 
lakeshore park. During this public participation process a 
great number of project and program ideas were brought 
forward, with many of the ideas representing recurring 
themes and projects from past plans which were never 
implemented. 

Figure 149: Photograph from the August 22, 2014 meeting. 
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Park users and the general public then worked with the 
Parks Commission and staff to filter these collected ideas, 
programs and project opportunities, through the 
overarching park goals, distilling over one-hundred possible 
projects and programs into the twenty-one proposed park 
improvements and initiatives included in this Plan. When the 
draft concept plan was presented on August 27, 2014, the 
participating public was enthusiastic, energized and 
optimistic that the 2015 Emerson Park Master Plan would 
result in positive and proactive improvements to Emerson 
Park. 

The five (5) Key Projects detailed in this chapter are true 
threshold projects that will jump-start the redevelopment 
and improvement of Emerson Park and build on the positive 
public support generated during the Master Plan process.  

Figure 150: Concept Plan of Emerson Park highlighting the approximate location of the 5 Key Projects referenced in the plan.  



 

7. IMPLEMENTATION 
PRIORITIES FOR PROJECT DEVELEOPMENT 

There are twenty-one (21) main projects proposed in this 
plan for future development and programing at Emerson 
Park. As outlined in Chapter 5, each of these projects has 
several key project components (smaller sub-projects) that 
collectively accomplish the larger project. Each project has 
been classified into one of four priority levels based on their 
immediate importance, impact and scope of work needed to 
develop the project.  

The first priority level, Key Plan Element, categorizes the 
projects that should be undertaken first and that are 
considered “threshold projects” that set the stage for 
expanding other park amenities and programs at a future 
date. More detail on these five (5) projects is provided in 
Chapter 6. 

The second priority level, Primary Plan Element, categorizes 
projects that are still a high priority and should be 
undertaken at the beginning of the implementation process 
for this plan, but after the Key Plan Elements have been 
established. There are six (6) projects in this priority level. 

The third priority level, Support Plan Element, categorizes 
seven (7) projects and programs that either already exist 
and function fairly well, but that could benefit from 
additional support and enhancements from the County; or 
once established will provide support amenities for park 
users and the overall function of the park.  

 

The fourth and final priority level, Provisional Plan 
Element, categorizes three (3) projects that are larger in 
scope, including the time required for design and 
construction, than the others recommended in the plan.  

The implementation matrix, on the following pages, 
purposefully does not include specific time frames for 
completion, allowing for flexibility in project development 
as funding opportunities become available. As mentioned 
in Chapter 4, the Cayuga County Department of Planning 
and Economic Development staff will function as the 
design review committee for all future development 
projects in the park to ensure that a cohesive design 
theme is adhered throughout the park and that all future 
development is complementary to other amenities in the 
park. 
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PROJECT KEY PROJECT COMPONENTS PRIORITY LEVEL 

1. CREATE A 
PARKWIDE BICYCLE 

& PEDESTRIAN 
PATHWAY SYSTEM 

 Incorporate a lakeshore “promenade” on the Owasco Lakeshore near the Pavilion as an integral component of the parkwide multi-use pathway with landscape 
plantings and sculptures; opportunities for activity, entertainment, seating/eating; and other points of interest along this portion of the pathway. 

 Install a pedestrian bridge over the Owasco River near the foot of western seawall connecting the proposed lakefront floating docks and Deauville Island to the 
Owasco Lakeshore by the Pavilion. 

 Install a pedestrian bridge over the Deauville Island Channel east of the Express Mart station connecting Deauville Island to the path system south of White 
Bridge Road. 

 Design and install a parkwide lighting system. 

 Install maps and informational kiosks at strategic locations around the Park. 

 Create a mobile application providing Park information to users. 

KEY PLAN ELEMENT 

2. UPGRADE & 
IMPROVE 

PLAYGROUND 
FACILITIES 

 Relocate the main Playground Facilities adjacent to the Pavilion to the Deauville Island Playground Area. 

 Design and install shade/weather shelters, with seating, for the consolidated playground at Deauville Island; and include amenities for picnicking. 

 When developing a long-term plan for the Deauville Island playground expansion, consider including spray-park features either now or in the future. 

 Include equipment for seniors and handicapped persons at the consolidated playground area, i.e. swings and exercise equipment. 

KEY PLAN ELEMENT 

3. IMPROVE THE 
BEACHES AND 

SWIMMING AREAS 

 Explore ways to improve the existing swimming areas and provide access to deeper water for swimming on both Deauville Island and on the Owasco Lakeshore. 
Improvements to consider include: 
 Conduct an analysis of the feasibility of dredging deeper swimming areas, identifying the cost of the initial dredging and the anticipated frequency for re-

dredging to maintain the deeper waters. 
 Explore opportunities to replace the current “rip-rap” installed along and adjacent to the swimming areas with shoreline materials that would facilitate 

lakeshore seating and access for bathers and boaters. Increase the width of the beach area between the lakeshore and grass as well as the sand depth. 
 The creation of small, movable, café-style seating areas near the swimming areas, expanding the lakeshore picnic opportunities beyond the traditional laying 

out of a beach blanket. 
 Maintain and upgrade the interior and exterior of the existing restrooms near both the Deauville Island and Owasco Lakeshore swimming areas. 
 Expand life guard hours. 
 Prepare a wildlife management plan to control the bird populations and their waste around the swimming areas. 

KEY PLAN ELEMENT 

4. EXPAND BOATER 
AND BOAT ACCESS 

TO AND FROM 
OWASCO LAKE AND 
THE OWASCO RIVER 

 Install boat slips on floating docks along west side of seawall off Deauville Island providing boater and boat access to and from Owasco Lake to the park. 

 Improve the existing White Bridge Road boat launch area. 

 Design and install temporary floating and permanent docks at the White Bridge Road boat launch. 

 Improve the White Bridge Road Boat Launch parking areas and adjacent car overflow parking area serving the Boat Launch. 

 Sponsor, or allow others to program, promote and sponsor, dinner boat and/or lake cruises as a park amenity. 

KEY PLAN ELEMENT 

5. EXPAND FOOD 
CONCESSIONS AND 

OPTIONS 
THROUGHOUT THE 

PARK 

 Arrange and/or expand leases with food truck operators. 

 Provide concession options for seasonal food and picnicking within the park. Create concession amenity areas for vendors to access. 

 Develop a Public/Private Development Proposal for a Lakeshore Dining Facility. 

 Expand food service at the Pavilion and/or provide food service at the Seawall Shelter via the Pavilion. 

KEY PLAN ELEMENT 
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PROJECT KEY PROJECT COMPONENTS PRIORITY LEVEL 

6. ENHANCE AND 
UPGRADE THE 

IMAGE OF THE PARK 
ALONG NYS ROUTE 

38A 

 Design and install Park Entry (parkway) Signs at key locations along access roads (Lake Ave., West Lake Rd., White Bridge Rd, Owasco Rd., and NYS Route 38A). 

 Widen the lanes, improve crosswalks, and add/replace curbing along the median strip for the main entrance road at NYS Route 38A. 

 Replace the fencing and improve the roadway edge on both sides of NYS Route 38A by adding curbing, plantings and/or visual amenities; and integrate these 
improvements where appropriate with the parkwide pedestrian and bicycle path. 

 Install porous pavement at the Ward W. O’Hara Agricultural Museum, align the southernmost entrance to this lot with the main entrance of park across the 
street, and upgrade the crosswalk to the main park. 

PRIMARY PLAN 
ELEMENT 

7. ENHANCE AND 
UPGRADE THE 
PRIMARY AND 

SECONDARY PARK 
ENTRANCES 

 Improve the existing vehicle entrances and parking areas at Fleming Lakeshore area of the park.  

 Install directional signs in downtown Auburn directing tourists and visitors to the park. 

 Open the gates on White Bridge Road after events for exiting when safe and practical. 

 Upgrade the crosswalk at White Bridge Road and NYS Route 38A. 

PRIMARY PLAN 
ELEMENT 

8. ENHANCE AND 
PROTECT 

LAKESHORE ACCESS 
AND VIEWS FROM 

THE PARK 

 Establish erosion-controls along with lake access improvements at the Fleming Lakeshore. 

 Design and install improved lakeshore access between the west side of the seawall and the beach area at Deauville Island which currently consists of rubble and 
rip-rap. 

 Provide small, seasonal café-style tables and chairs along the lakeshore areas to enhance picnic and seating areas. 

 Replace the Island Shelter on Deauville Island, which is beyond reasonable repair and investment, with a newly designed shelter suitably located on the island to 
compliment the long-term re-programming of Deauville Island with regard to expanding active and cultural uses while maintaining shore access and lake vistas 

PRIMARY PLAN 
ELEMENT 

9. UPGRADE AND 
IMPROVE THE 

PARK’S NATURAL 
SYSTEMS AND 

ECOLOGY 

 Create a system to catch and filter stormwater surface drainage in the main parking areas before discharging into the channel and Owasco River. 

 Construct bio-swales, native plant communities, pervious pavement, and bio-filter systems to catch and filter storm water throughout the park. 

 Install stream bank stabilization and natural planting buffers along streams within the park. 

 Promote bird watching and construct osprey nest platforms. 

PRIMARY PLAN 
ELEMENT 

10. UPGRADE AND 
ENHANCE PICNIC 
AND RELAXATION 
AREAS THROUGHT 

THE PARK  

 Upgrade electrical service to the shelters on Deauville Island. 

 Replace the Island Shelter on Deauville Island. The roof system currently has significant structural problems. 

 Create attractive identification name signs for all Park Shelters so that people can easily identify them when attending events or reserving the spaces. 

 Purchase and install tables, benches and a shade shelter near the Deauville swimming area. In addition to the larger picnic tables typically found within the park, 
the availability of small, café-style tables and chairs which could be easily moved and arranged to suit small and large parties, would be a welcome improvement. 

 Create an enhanced picnic area near the boat launch. 

 Provide shade trees and seating closer to the lakeshore by the Pavilion. 

PRIMARY PLAN 
ELEMENT 

11. SUPPORT AND 
EXPAND KAYAK & 
CANOE RENTALS 

AND ACCESS TO THE 
LAKE AND THE 

OWASCO RIVER 

 Install park entrance signs at the Fleming Lakeshore entrance areas that note the availability of canoe and kayak launches.  

 Create a canoe and kayak launch area at the Deauville Island Channel on east side of the Fleming Lakeshore. 

 Improve and expand the existing parking areas on the Fleming Lakeshore and restrict parking on the grass areas at the Fleming Lakeshore site, reserving this 
areas for pedestrian and picnic uses. 

 Establish a seasonal storage/retrieval service for paddle-craft at the Fleming Lakeshore and ensure the design and development are compatible with the Themes 
for Implementation for Emerson Park and the overall park design. 

PRIMARY PLAN 
ELEMENT 
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PROJECT KEY PROJECT COMPONENTS PRIORITY LEVEL 

12. ESTABLISH A 
FIRST AID-SAFETY 
STATION IN THE 

PARK 

 Explore the feasibility of providing a designated building or area of a building, centrally located, within the park for a First Aid-Safety Station with personnel to 
administer required first aid services. 

 Ensure that all public events at the park are served by a First Aid-Safety Station, either in a permanent structure, a temporary event tent or dedicated vehicle. 

SUPPORT PLAN 
ELEMENT 

13. CREATE FAMILY-
FRIENDLY AND 
EDUCATIONAL 

NATURE TRAILS IN 
THE PARK  

 Improve existing and establish new nature trails in the area north of White Bridge Road. 

 Encourage year round use of the park by providing for ice skating, ice fishing, snowshoeing, cross-country skiing, etc. SUPPORT PLAN 
ELEMENT 

14. SUPPORT THE 
DEVELOPMENT OF A 

DOG PARK 

 Meet with CNYDOG to conduct a site walk through prior to final design for dog park area. 

 Identify any siting opportunities and/or constraints at proposed location in the park. 

 Seek professional design services for the final design of the dog park to ensure compatibility with the rest of Emerson Park and water quality in the lake. 

SUPPORT PLAN 
ELEMENT 

15. ENHANCE AND 
SUPPORT THE WARD 

W. O’HARA 
AGRICULTURAL 

MUSEUM AND DR. 
JOSEPH F. 

KARPINSKI, SR. 
EDUCATIONAL 

CENTER 

 Meet with the Ward W. O’Hara Agricultural Museum Board of Directors to assess the needs for enhancement and/or growth of the museum. 

 Provide museum site enhancements as identified by the Ward W. O’Hara Agricultural Museum Board of Directors that are compatible with the Themes for 
Implementation for Emerson Park and the overall park design. 

SUPPORT PLAN 
ELEMENT 

16. ENHANCE AND 
SUPPORT THE LITTLE 
LEAGUE BASEBALL 
USE AT THE PARK 

 Meet with representatives from the Auburn Little League program to assess the needs for enhancement of the ball field area in the park, including opportunities 
to address the safe and secure pick-up and drop-off of players. 

 Provide enhancements as identified by the Auburn Little League program that are compatible with the Themes for Implementation for Emerson Park and the 
overall park design. 

SUPPORT PLAN 
ELEMENT 

17. ENHANCE THE 
MERRY-GO-ROUND 

THEATER 
PLAYHOUSE 

 Maintain and upgrade the existing restrooms near the ticket booth and main park entrance. 

 Improve and expand café seating outside the Merry-Go-Round Playhouse Theater building. 

 Build upon and expand the concession offerings available to Merry-Go-Round patrons adjacent to the theater. 

 Improve the landscaping and access paths outside of the Merry-Go-Round Playhouse Theater building. 

 Allow or solicit valet service at the pavilion and theater for events. 

SUPPORT PLAN 
ELEMENT 

18. MAINTAIN & 
PROMOTE THE DISC 

GOLF COURSE 

 Meet with the Central New York Disc Golf Association and users of the Emerson Park disc golf course to assess the needs for enhancement and/or growth of the 
course. 

 Provide course enhancements as identified by users that are compatible with the Themes for Implementation for Emerson Park and the overall park design. 
SUPPORT PLAN 

ELEMENT 
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PROJECT KEY PROJECT COMPONENTS PRIORITY LEVEL 
19. CREATE A MULTI

-PURPOSE 
LAKESHORE 

PERFORMANCE AND 
MUSIC VENUE 

 Promote and develop facilities for concerts, dances and other entertainment. Consider a phased approach to developing performance infrastructure. 

 Construct an amphitheater or band shelter. 

 Sponsor, or allow others to program, promote and sponsor, a variety of music and performance concerts within the park. 

PROVISIONAL PLAN 
ELEMENT 

20. EXPLORE 
OPPORTUNITIES TO 

INCORPORATE A 
MULTI-USE PUBLIC 

MARKET / FARMER’S 
MARKET IN THE 

PARK 

 Promote collaboration and coordination with the Auburn Farmer’s Market and other regional market organizations and explore the development of a multi-use 
public market or farmer’s market in the park where all participating groups could expand their services and market offerings. 

 Explore the feasibility of starting the market in a temporary seasonal structure, such as a tent, to measure the use and popularity of such a space prior to 
developing a permanent structure in the park. 

 Ensure that the placement and design of the market, whether temporary or permanent, is compatible with the Themes for Implementation for Emerson Park 
and the overall park design. 

PROVISIONAL PLAN 
ELEMENT 

21. ATTRACT AND 
DEVELOP A LODGE /

CONFERENCE 
CENTER IN THE PARK 

 Begin the Alienation of Parkland Process and establish a timetable for future development. 

 Produce a detailed site survey for the potential Lodge/Conference Center location area. 

 Conduct an archeology study at the potential Lodge/Conference Center location area. 

 Conduct a wetland assessment of the potential Lodge/Conference Center location area. 

 Acquire funding for hiring a consultant to assist with the development of a Request for Proposals (RFP) or Request for Expression of Interest (RFEI) Solicitation for 
the Lodge/Conference Center development. 

 Identify prospective Lodge/Conference Center development investors by circulating a well-developed Request for Proposals (RFP) or Request for Expression of 
Interest (RFEI) solicitation. 

 Conduct a market analysis and pro-forma development / ROI & CAP Rate for a potential Lodge/Conference Center development. 

 Develop a deal structure to be executed with the developer/owner of a potential Lodge/Conference Center development. 

PROVISIONAL PLAN 
ELEMENT 
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ANNOTATED HISTORY OF EMERSON PARK 

April 1, 1850 Oliver Hubbard sold a strip of land on "Hubbards Island" 
to the State of NY. 

On April 1, 1852, two years later to the day, the NY State Legislature 
appropriated $7000 for creating the channel. 

1852 "Two Mile House" Tavern, situated on the old channel, is built by 
Charles S. Peet. Two Mile House Tavern was a 2-story structure with 
sweeping verandas. This early commercial endeavor was prompted by 
creation of the Auburn-Moravia Plank Road. Later that same year, 
Charles S. Peet sold the tavern to George W. Taladay. 

1862 - 1898 According to the records, for nearly four decades, a Mr. 
Townsend operated the Tavern. 

1868 The state created the island by constructing the channel. 

June 1890 Haines "skipped out", apparently leaving some bad debts 
behind. According to the record, the property reverted back to Helen 
Stewart Crocker and Robert W. Forbes. It was at this time they sold the 
land to the East of the Island, (now Emerson Park) to the Auburn City 
Railroad Company.  

1893 The “Island” is leased to Mr. Thomas Quinn and Mr. Dennis 
McCarthy and is now serviced by the trolley which ran along Lake Ave. 

June 1895 Crocker and Forbes reserved a roadway from 38A over to 
the Island. Crocker and Forbes in turn at this time sell this right of way 
and the island to Mr. John J. Smith of the Inter-Urban Railway Co. 

1895 The original lakeside pavilion at Owasco Lake is constructed. This 
grand wooden pavilion hosted big bands and dancing every afternoon 
and evening during the summer season. 

1897 John J. Smith, reportedly undergoing financial problems, sells the 
Island at public auction. The records show that the property reverts back 
once again to Helen Stewart Crocker and Robert W. Forbes. Then later, 
Helen Stewart Crocker and Robert W. Forbes offered to give the island 
to the City of Auburn under certain conditions. The City of Auburn 
denied the offer. 

1899 Mr. Michael Carmody then bought the Island and for 20 years it 
was called "Carmody's Island Park" 

April 1889 The Island is sold to Charles D. and Elmer T. Haines.  

July 1, 1889 The “Owasco Lake Park”, replete with a "Coney Island 
Atmosphere” opened and included the Merry-Go-Round. This was also 
the debut of the miniature train ride which included 350 linear feet of 
track. 

July 21, 1899 Carmody’s Island Park opened with fanfare, and 
colored lights on the exhibits. 

1900 At the turn of the century, with the Island Park in full swing, the 
dance hall was created out of the old merry-go-round. 

1904 The Island Theater is built. Mr. James Hennessy was the theater 
manager. Mr. Hennessy was a well-known businessman with a talent 
for getting top acts to play at the Burtis Opera House in Auburn, which 
he also managed. 

1905 According to the record, this is when the seawalls on the island 
are constructed by Carmody. At the same time, the ice cream cone, a 
new introduction from the Saint Louis Fair - is introduced in the Park. 

1908 The Trolley is extended to White Bridge Road, then to Owasco 
Road. During this time, the “Figure 8 Roller Coaster” is constructed at 
Lakeside Park. 

May 1912 The Island Pavilion burns to the ground. The owner at that 
time, the Auburn and Syracuse Electric Railroad Company, decides to 
rebuild on the same site. A new pavilion opens just a few months later 
in July 1912. It featured new amenities, like the 5,200 square foot 
dance floor, an orchestra platform, a fully-equipped restaurant the 
iconic fountain, and the new Pavilion is the setting for the largest 
“pleasure park” pavilion veranda in the United States. According to 
reports, a crowd of 3,500 attended the official opening. 

1920 Welcome to the Roaring 20’s. The Merry-go-round building is 
converted again to a roller skating rink. 

1926 Merry-go-round building-rink used for Monday night boxing 
accommodated 800 fans. 

1929 -1935 During the Depression many people flocked to the park on 
weekends. 

In 1930, the trolley line ceased to operate and Lakeside Park went 
bankrupt.  Fred Emerson, from the Dunn & McCarthy Shoe Company,  

purchased the park for $250,000 and renamed it Enna Jettick Park, after 
a brand name line of women’s shoes that were manufactured in Auburn. 

July 1935 Bills, the owner of the park at that time sold the Island to 
Edward F. Brayer who named it Deauville Island Park. 

The Enna Jettick Park continued to operate until World War II, when it 
was closed for several years due to rationing. It closed for the last time in 
1944, and on June 17, 1941 The Emerson Foundation deeded the Park 
then called "Enna Jettick" to Cayuga County for $1, with the stipulation it 
would be free for the benefit of the people of Cayuga County. 

1947 John and Mary Padlick bought the Island, expanded to include the 
Ferris wheel and dodge-em cars. July 4th and-or Labor Day Padlicks 
began the fireworks display on the Island.  

By the early 1960s, the amusement park had significantly deteriorated. 
County officials redefined the role of the park to emphasize the 
accessibility of the lake and the park ceased to be used as an amusement 
park.  

July 14, 1963 Fire in the Deauville Hotel on the Island.  

January 1967 The Cayuga County Board of Supervisors condemned the 
Island and property for "an expanded Emerson Park". It was at this time 
that all the concessions were removed and many of the Maple and 
Poplar trees were cut down. 

Sources: W. J. Lee, G. F. & P. A., Auburn & Syracuse Elec. R. R. Co., Auburn, N. Y;  Postcard 
History Series: Owasco Lake by Paul K. Williams and Charles N. Williams, 2002, Arcadia 
Publishing; Emerson Park & Island Park by Laurel Auchampaugh; and The Merry-Go-Round 
Theater, Auburn, NY. 
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LETTER FROM FRED L. EMERSON TO THE CAYUGA COUNTY BOARD OF SUPERVISORS, JUNE 12, 1944 

COPY 

Auburn, New York 
 June 12, 1944   

 
To the Honorable, 
The Board of Supervisors of 
Cayuga County, 
Auburn, N. Y. 
 
Gentlemen: 

          In all the country there is probably nothing that excels Central New York for the just homey 

livable loveliness,  and the Finger Lakes region is one of its gems,  and Owasco Lake,  wholly  

within Cayuga County,  is a gem amongst gems, yet there is not a foot of publicy owned land 

along Owasco’s shores,  dedicated to the perpetual and free use of  Cayuga’s citizens,  for 

outings and leisurely wholesome enjoyment. 

          If the people of Cayuga County desire to remedy this situation and I believe they do,  I 

will have conveyed to the County the property known as Enna Jettick Park.  This conveyance 

naturally will be subject to any outstanding leases, agreements and easements, which, however, 

are few and minor. 

          This conveyance will include all personal property owned by The Enna Jettick Corporation 

which is now on the property or is out on temporary loans, and the cash value of the same I 

believe will run into a few thousand dollars. 

          There have been many requests that the Park be opened this season for outings and if the  

Supervisors see their way clear to promptly accept the conveyance and appoint the necessary 

Park Commissioners I will have the sum of Fifteen Thousand (15,000) Dollars made available for 

the use of the Commission for the immediate “cleaning up” of the property and its maintenance 

for the balance of the year. 

          There will be no onerous conditions attached to the conveyance as I have full confidence 

that the people of the County and its Officers will adequately maintain the property as a  

friendly and lovely Park for the free use and enjoyment of the Public, forever. 

          So far as I am concerned the present name of the Park can be continued or it may be 

renamed by the Board. 

          I am told that the extreme north end of the property (near White Bridge Road) is the site 

of an old Indian Village, and I would suggest that the Park Commissioners consult with the 

Cayuga County Historical Society as to the care and preservation of this site. 

-2- 

 

Board of Supervisors      June 12, 1944 

 

          Running along practically the entire east line of Enna Jettick Park,  with only the State 

Road intervening, is vacant land of several acres belonging to the Owasco Country Club Park 

Corporation and if this land can be bought at a reasonable price I will see that it is 

purchased and conveyed to the County without cost, if the Supervisors express a desire to own 

the same.  I have nothing in mind for the immediate use of this property except that it 

should be incorporated with Enna Jettick Park and be kept in a reasonably clean condition for 

such future Park development as the Commission may decide. 

          I am hopeful that the proper authorities can “parkify”  the State road that runs  through 

these properties, and also that eventually a reasonably good bathing beach with the proper  

facilities can be provided, possibly off the southwestern corner of the property.   

     Cordially, 

          (signed) Fred L. Emerson 

 

                    * * * * * * * * * * * * * * * 

COPY OF CONVEYANCE CLAUSE IN DEED FROM FRED L. EMERSON FOUNDATION, INC. TO CAYUGA COUNTY 

 

          This conveyance is made to the County of Cayuga for the establishment and maintenance of 

a recreational park for the public free from commercial features (except such as may be  

necessary or incidental to a public recreational park) and in accordance with a communication  

made by Fred L. Emerson to the board of supervisors, June 13, 1944, to which communication 

reference is hereby made for a statement of the purpose of this conveyance.  In case, at any 

time in the future, second party abandons or fails to use said premises for the purposes named 

in such communication, then the said premises shall revert to the first party, or, in case  

of a renunciation by the first party, to the State of New York. 
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